



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 3, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated 02 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer MARY JEAN G. TORREFRANCA, Zamboanga del Norte 4th District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.310102101625000 , Project ID:P00802724MN ,			OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Preventive Maintenance - Secondary Roads ,		
Siocon-Sirawai Rd – K2075 + (-899) – K2075 + 000 ,			Siocon-Sirawai Rd – K2075 + (-899) – K2075 + 000 ,		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road:Asphalt Overlay /3.596 Lane Km ,	₱ 6,923,526.14 /Lane Km ,	₱ 24,897,000.00 ,	CW1- Preventive Maintenance of Road:Asphalt Overlay /1.798 Lane Km ,	₱ 13,847,052.28 /Lane Km , ₱ 27.6 M/k	₱ 24,897,000.00
EAO	-	₱ 903,000.00 ,	EAO	-	₱ 903,000.00 ,
Total:		₱ 25,800,000.00 ,	Total:		₱ 25,800,000.00

Justification:

- The decrease in the physical target/increase in the unit cost is due to the usage of 100 mm thick asphalt overlay, (Two (2) layers of 50 mm asphalt).
- Changed of the Physical Target from "3.596 Lane Km" to "1.798 Lane Km" per equivalent length of "K2075+(-899) – K2075+000" based on RBIA.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



AL-10-202404-PD886

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIROYO, JR
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / ~~DISAPPROVED~~:




MANUEL M. BONOAN
Secretary

2.3 mksa/OAL/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03389



Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 3, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated 02 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer MARY JEAN G. TORREFRANCA, Zamboanga del Norte 4th District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No.310102101625000 Project ID:P00802724MN			
OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Preventive Maintenance - Secondary Roads		OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Preventive Maintenance - Secondary Roads	
Siocon-Sirawai Rd – K2075 + (-899) – K2075 + 000		Siocon-Sirawai Rd – K2075 + (-899) – K2075 + 000	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1- Preventive Maintenance of Road:Asphalt Overlay /3.596 Lane Km	₱ 6,923,526.14 /Lane Km	₱ 24,897,000.00	CW1- Preventive Maintenance of Road:Asphalt Overlay /1.798 Lane Km
EAO	–	₱ 903,000.00	EAO
Total:		₱ 25,800,000.00	Total:
			₱ 903,000.00
			₱ 25,800,000.00

Justification:

- The decrease in the physical target/increase in the unit cost is due to the usage of 100 mm thick asphalt overlay, (Two (2) layers of 50 mm asphalt).
- Changed of the Physical Target from "3.596 Lane Km" to "1.798 Lane Km" per equivalent length of "K2075+(-899) – K2075+000" based on RBIA.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services




EUGENIO K. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



APPROVED/DISAPPROVED:



MANUEL M. BONOAN

Secretary



2.3 mksa/OAL/AVS/RPBG/ERP