



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 3, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated 02 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer MARY JEAN G. TORREFRANCA, Zamboanga del Norte 4th District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.310211100116000 Project ID:P00802731MN ✓			OO1: Ensure Safe and Reliable National Road System- Network Development- Paving of Unpaved Roads - Secondary Roads		
Liloy-Siocon Rd – K2056 + 927 – K2056 + 942 ✓			Liloy-Siocon Rd – K2040 + 000 – K2040 + 250 ✓		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Paving of Unpaved Roads /0.795 Lane Km	₱ 9,516,477.99 /Lane Km	₱ 7,565,600.00	CW1 - Paving of Unpaved Roads /0.500 Lane Km	₱ 15,131,200.00 /Lane Km ₱ 30.2 M/km	₱ 7,565,600.00
EAO	-	₱ 274,400.00	EAO	-	₱ 274,400.00
Total:		₱ 7,840,000.00	Total:		₱ 7,840,000.00

Justification:

- The station limit was changed from "K2056 + 927 - K2056 + 942" to "K2040 + 000 - K2040 + 250" since the original section had been paved already, also, its adjacent gravel section is already on-going and funded under GAA 2024. The modified station limits are still along Liloy-Siocon Road, positioned 17.631 kilometers from the original segment. Furthermore, the remaining unpaved section measures only 0.896 kilometers, is in poor condition, and has to be paved to provide continuity of the road concreting project.
- The project includes earthworks that accounts to 9.6% of the direct cost, drainage lined canal and thermoplastic pavement markings.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



AG-CO-202404-00887

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / DISAPPROVED:




MANUEL M. BONOAN
Secretary

2.3 mksa/OAL/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03390



Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 3, 2024


MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer MARY JEAN G. TORREFRANCA, Zamboanga del Norte 4th District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.310211100116000 Project ID:P00802731MN					
OO1: Ensure Safe and Reliable National Road System- Network Development– Paving of Unpaved Roads - Secondary Roads			OO1: Ensure Safe and Reliable National Road System- Network Development– Paving of Unpaved Roads - Secondary Roads		
Liloy-Siocon Rd – K2056 + 927 – K2056 + 942			Liloy-Siocon Rd – K2040 + 000 – K2040 + 250		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Paving of Unpaved Roads /0.795 Lane Km	₱ 9,516,477.99 /Lane Km	₱ 7,565,600.00	CW1 - Paving of Unpaved Roads /0.500 Lane Km	₱ 15,131,200.00 /Lane Km	₱ 7,565,600.00
EAO	–	₱ 274,400.00	EAO	–	₱ 274,400.00
Total:		₱ 7,840,000.00	Total:		₱ 7,840,000.00
Justification:					
- The station limit was changed from “K2056 + 927 - K2056 + 942” to “K2040 + 000 - K2040 + 250” since the original section had been paved already, also, its adjacent gravel section is already on-going and funded under GAA 2024. The modified station limits are still along Liloy-Siocon Road, positioned 17.631 kilometers from the original segment. Furthermore, the remaining unpaved section measures only 0.896 kilometers, is in poor condition, and has to be paved to provide continuity of the road concreting project. - The project includes earthworks that accounts to 9.6% of the direct cost, drainage lined canal and thermoplastic pavement markings. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO B. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / DISAPPROVED:



MANUEL M. POMAAN
Secretary

2.3 mksa/OAL/AVS/RPBG/ERP