



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



FOR

MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by District Engineer GENER J. ABERGAS, Aklan District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

AKROPEL, CES L, Engineering

Aklan District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310202101538000 Project ID: P00802922VS OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Aklan East Rd - K0294 + 144 - K0296 + 559, K0296 + 884 - K0296 + 952, K0296 + 1017 - K0297 + 031			OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Aklan East Rd - K0294 + 144 - K0296 + 559, K0296 + 884 - K0296 + 952, K0296 + 1017 - K0297 + 031, K0301 + 000 - K0302 + 476		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 5.034 lane km	22,524.33 / lane km	113,387.50	CW1- Road Widening: 5.034 lane km	20,140.76 / lane km	101,388.578
			CW2 – Off-Carriageway Improvement: Shoulder Paving: 4,428.00 sq. m.	2.71 / sq. m.	11,998.922
ROW Acquisition: 24,110 sq. m.	1.20/ sq. m.	28,950.00	ROW Acquisition: 24,110 sq. m.	1.20/ sq. m.	28,950.00
EAO	-	5,162.50	EAO	-	5,162.50
Total: 147,500.00			Total: 147,500.00		
Justification: Modification is sought due to: 1. Additional component of CW2 – Off-Carriageway Improvement in order to include the construction and paving of 4,428.00 square meters of shoulders of the newly widened road sections to provide continuity of uniform roadway width resulting to the decrease in the estimated cost of CW1 – Road Widening. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated January 30, 2024.					

modification of the said project is found in order. Hence, the

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

Department of Public Works and Highways
Office of the Secretary



3.3 KCS/NDB/RRB

www.dpwh.gov.ph
304-3000/ (02) 165-02

