



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE

MAY 30 2024

Manila



BAGONG PILIPINAS

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 29 January 2024 of **DPWH Region VI OIC - Director SANNY BOY. O OROPEL, CES E**, endorsing the Project Modification requested by District Engineer RANDOLFLO A. MELOSANTOS, Guimaras District Engineering Office, under the FY 2024 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101847000 Project ID: P00802958VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Guimaras Circumferential Rd - K0045 + 207 - K0046 + 492			Guimaras Circumferential Rd – K0001 + 000 – K0001 + 217, K0005 + 732 – K0005 + 795		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 2.58 lane Km	5,697.67/ lane km	14,700.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 1.12 lane Km	13,125.00 / lane km <i>P 26.2 M/km</i>	14,700.00
EAO	-	300.00	EAO	-	300.00
Total:		15,000.00	Total:		15,000.00
Justification: Modification is sought due to: 1. Change in the station limits since the original limits and its adjacent road sections are still in good condition. The revised stations limits are remaining priority gap sections for homogeneity along the road section which resulted to the change in physical target from 2.58 lane km to 1.12 lane km. 2. The increase in unit cost per lane km is due to the design of the project utilizing bituminous concrete surface with anti-rutting additives (ARA) since this section is located on an urbanized area especially that heavy and 10-wheeler cargo trucks are traversing this road. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated January 26, 2024.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI,
VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN4XY00230

Website: www.dpwh.gov.ph
Tel(s): 5304-3000/ (02) 165-02

