



JUN 20 2024

Manila



FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the request of **OIC-District Engineer ROBERT S. PALMERA**, Iloilo 3rd District Engineering Office, for the approval of Modification under FY 2024 General Appropriations Act (GAA), to wit;

As per Original			As Modified		
Project Description					
UACS No.: 310105101184000 Project ID: P008003024VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads		
Iloilo East Coast – Capiz Rd – K0215+906			Iloilo East Coast – Capiz Rd – K0215+887–K0215+1118		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.78 lane km	10,051.28/ lane km	7,840.00	CW1- Reconstruction to Concrete Pavement: 0.462 lane km	16,969.69/ lane km P 33.8 M/km	7,840.00
EAO	-	160.00	EAO	-	160.00
Total:		8,000.00	Total:		8,000.00
Justification based on the attachment of the Implementing Office:					
1. Correction in the project name to reflect the actual station limits that are already in poor condition resulting to the decrease in the physical target of CW1 from 0.036 lane km to 0.462 lane km, and increase in unit cost per lane km.					
2. High unit cost due to the inclusion of an 18 - meter reinforced concrete box culvert type of cross drainage at K0215+906 in order to prevent flooding in the area.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration.

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR/ Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary

WIN4XY00276

Website: <https://www.dpwh.gov.ph>
Tel No(s): 5304-3000/ (02) 165-02



68.837