



FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4th District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310102101857000 Project ID: P00803025VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation- Preventive Maintenance – Secondary Roads			Asset Preservation- Preventive Maintenance – Secondary Roads		
Asphalt Overlay - Cabatuan - New Lucena - Banga Bante Rd, K0041+(-200) - K0042+209, K0042+223-K0046+200			Asphalt Overlay - Cabatuan - New Lucena - Banga Bante Rd, K0041+(-677) - K0042+309, K0042+326-K0045+620		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Preventive Maintenance of Road: Asphalt Overlay: 10.77 lane km	8,416.90/ lane km	90,650.00	CW1-Preventive Maintenance of Road: Asphalt Overlay: 10.556 lane km	8,587.53/ lane km <i>P 17 M/km</i>	90,650.00
EAO	-	1,850.00	EAO	-	1,850.00
Total:		92,500.00	Total:		92,500.00
Justification based on the attachment of the Implementing Office:					
1. Adjustment in station due to the increase in unit cost per lane km of CW1 based from the 4 th Quarter Construction Material Price Data (CMPD) in pursuant to DO 148 s. 2023: Guidelines for the Utilization of the Prices of Construction Materials and Equipment Rental Rates for Various Infrastructure Projects which resulted to decrease in physical target of CW1 from 10.77 lane km to 10.556 lane km.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB