

Number: Project ID:

P00803026

BAGONG PILIPINAS

FOR

*

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

ORIANO, Iloilo 4th District Engineering Office, under As per Original			As Modified		
		Project De	scription		
UACS No.: 31010210 Project ID: P0080302					
OO1: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Asset Preservation- Preventive Maintenance – Secondary Roads			Asset Preservation- Preventive Maintenance – Secondary Roads		
Asphalt Overlay - Leganes - Sta. Barbara Rd.,					
K0017+490-K0022+470 Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Cost (P'000)
CW1~Preventive Maintenance of Road: Asphalt Overlay:	8,412.65/ lane km	83,790.00	CW1-Preventive Maintenance of Road: Asphalt Overlay: 9.614 lane km	8,715.42/ lane,km	
9.96 lane km EAO	-	1,710.00	EAO	Total:	1,710.00 85,500.00
	Total:	85,500.00	ementing Office:		objection of

Justification based on the attachment of the Implementing Office:

Adjustment in station due to the increase in unit cost per lane km of CW1 based from the 4th Quarter Construction Material Price Data (CMPD) in pursuant to DO 148 s. 2023: Guidelines for the Utilization of the Prices of Construction Materials and Equipment Rental Rates for Various Infrastructure Projects which resulted to decrease in physical target from 9.96 lane km to 9.614 lane km

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration.

NERIE D. BUENO, CESO III
Assistan Secretary for Regional Operations in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

TA CATALINA E. CABRAL, Ph.D., CESO T

Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I Undersecretary for Regional Operations in NCR Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

Website: https://www.dpwh.gov.ph Tel No(s).: 5304-3000/ (02) 165-02

