

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by District Engineer MARIO G. SORIANO, Iloilo 4<sup>th</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310103101631000 Project ID: P00803030VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation- Preventive Maintenance – Tertiary Roads			Asset Preservation- Preventive Maintenance – Tertiary Roads		
Asphalt Overlay Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd., K0018+300+1003, K0019+405 - K0021+460			Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd., K0017+650 – K0018+400, K0021+054 - K0021+460, K0024 + 166 – K0024 + 305, K0025+988 – K0028+250		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Preventive Maintenance of Road: Asphalt Overlay: 11.335 lane km	7,997.35/ lane km	90,650.00	CW1-Preventive Maintenance of Road: Asphalt Overlay: 9.386 lane km	9,658 / lane km	90,650.00
EAO	-	1,850.00	EAO	19.2 M/km	1,850.00
Total:		92,500.00	Total:		92,500.00
<b>Justification:</b> Modification is sought due to: 1. Adjustment in station limits to provide continuity of sections with asphalt overlay. 2. Increase in unit cost per lane km of CW1 based from the 4 <sup>th</sup> Quarter Construction Material Price Data (CMPD) in pursuant to DO 148 s. 2023: Guidelines for the Utilization of the Prices of Construction Materials and Equipment Rental Rates for Various Infrastructure Projects which resulted to decrease in physical target from 11.335 lane km to 9.386 lane km 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I  
Undersecretary for Planning and  
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN  
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways  
Office of the Secretary



Website: <https://www.dpwh.gov.ph>  
Tel No(s): 5304-3000/ (02) 165-02

