



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC-District Engineer DENE B. BALDONADO, JR.**, Negros Occidental 1st District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No. 310101101521000 Project ID: P00803058VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
ASSET PRESERVATION PROGRAM - Preventive Maintenance – Primary Road			ASSET PRESERVATION PROGRAM - Preventive Maintenance – Primary Road		
Bacolod North Rd K0023 + 578 - K0024 + 000			Bacolod North Rd - K0023 + 578 - K0024 + 057		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance – Asphalt Overlay 1.840 Lane KM	8,521.739/ Lane KM	15,680.00	CW1- Preventive Maintenance – Asphalt Overlay 1.764 Lane KM	8,888.889/ Lane KM	15,680.00
EAO	-	320.00	EAO	-	320.00
Total:		16,000.00	Total:		16,000.00
Justification: Modification is sought due to: 1. Increase in unit cost per lane km of CW1 based on updated canvassed prices in pursuant to Department Order No. 148, Series of 2023, Guidelines for the Utilization of the. Prices of Construction Materials and Equipment Rental Rates for Various Infrastructure Projects. The increase in the unit cost due to the inclusion of internally illuminated (solar) pavement levelled marker/stud flush type and reflective thermoplastic pavement markings resulting to the decrease in the physical target from 1.840 lane km to 1.764 lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds and Certificate of Reasonableness of Cost dated January 30, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB