



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC-District Engineer DENE B. BALDONADO, JR.**, Negros Occidental 1st District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No. 310101101520000 Project ID: P00803059VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
ASSET PRESERVATION PROGRAM - Preventive Maintenance – Primary Road			ASSET PRESERVATION PROGRAM - Preventive Maintenance – Primary Road		
Bacolod North Rd - (S00411NR) Chainage 0 - Chainage 500			Bacolod North Rd - (S00411NR) Chainage 53 - Chainage 500		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance – Asphalt Overlay 1.00 Lane KM	8,330.00/ Lane KM	8,330.00	CW1- Preventive Maintenance – Asphalt Overlay 0.894 Lane KM	9,317.67/ Lane KM	8,330.00
EAO	-	170.00	EAO	-	170.00
Total:		8,500.00	Total:		8,500.00
Justification:					
Modification is sought due to:					
1. Increase in unit cost per lane km of CW1 based on updated canvassed prices in pursuant to Department Order No. 148, Series of 2023, Guidelines for the Utilization of the. Prices of Construction Materials and Equipment Rental Rates for Various Infrastructure Projects. The increase in unit cost due to the correction in the pavement which includes removal of PCCP and installation of reflective thermoplastic pavement markings resulting to the decrease in the physical target from 1.00 lane km to 0.894 lane km.					
2. Attached is the Certificate of Reasonableness of Cost dated January 30, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

