



June 6, 2024


MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Primary Roads - Jct Logac-Magapit Road – K0708 + 050 – K0708 + 346.60 - - - **₱15,000,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0373 + (-583) - K0373 + 919 - - - **₱93,832,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area Manila



March 13, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated 7 February 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101178000 Project ID: P00805640LZ OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0373 + (-583) - K0374 + 000, K0378 + 879 - K0379 + 000, K0382 + 000 - K0383 + 003, K0386 + 000 - K0386 + 460, K0388 + 105 - K0388 + 305			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0373 + (-583) - K0373 + 919		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 10.484 lane-km	₱8,636,768.41/ lane-km	₱90,547,880.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 6.008 lane-km	₱15,071,218.38/ lane-km <i>₱ 30 M/km</i>	₱90,547,880.00
EAO	–	₱3,284,120.00	EAO	–	₱3,284,120.00
Total:		₱93,832,000.00	Total:		₱93,832,000.00
Justification: Decrease in the physical target of CW1 – Preventive Maintenance of Road: Asphalt Overlay with correction from 10.484 lane-km to 6.008 lane-km due to the following: <ul style="list-style-type: none">• Increase in cost per lane km due to the re-blocking of dilapidated 230mm thick PCCP and replacement with 300mm thick PCCP, and inclusion of item 206(1) Polymer Stabilized Sub-base/Base/Surface Course as base stabilizer.• All existing 4-lane carriageway and paved shoulders along the new projects limits were considered for asphalt overlay.• Removal and reinstallation of item 607(3)b internally illuminated (Solar) Pavement Levelled Markers/Stud Flush Type. Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping", and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW), and Approved Detailed Engineering Design (DED).					

A



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

2.3 mksa/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03415