



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



AUG 22 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This has reference to the herein memorandum dated June 4, 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of REBECCA G. YUSE, District Engineer, Tacloban City District Engineering Office**, of the project under FY 2024 General Appropriation Act (GAA), to wit;

to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No.: 320101111236000 Project ID: P00820902VS					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Shore Protection, Cancabato Bay (Astrodome Area), Tacloban City			Construction of Shore Protection, Cancabato Bay (Astrodome Area), Tacloban City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Flood Mitigation: Construction of Flood Mitigation Structure: 1,068.952 Lineal Meters	₱ 135,413.003/ Lineal Meters	₱ 144,750,000	CW1 – Flood Mitigation: Construction of Flood Mitigation Structure: 515 Lineal Meters	₱281,067.9612 / Lineal Meters	₱144,750,000
EAO		₱ 5,250,000	EAO		₱ 5,250,000
Total:		₱ 150,000,000	Total:		₱ 150,000,000

**Justifications based on the attachments submitted by the Implementing Office**

Modification is requested due to the following reasons:

- Change in physical target from 1,068.952 lin.m. to 515 lin.m., resulting to increase in unit cost. The shore protection structure is a continuation of 2023 project with Z piles as foundation of the 4.0-meter height seawall with deflector and 12.50 meters wide boulder fill base. The structure is 120 meters from the shore line wherein access passage for construction materials and equipment will be constructed and be removed after completion of the project.

Attached are the following supporting documents: Evaluation from the Bureau of Construction dated July 19, 2024, Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, BP 202, GIS Map and Certification for Reasonableness of Cost Estimate.

*(Handwritten signature)*

*(Handwritten signature)*

Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN4S03644

3.3 GJAN/NDB  
PROJECT ID: P00820902VS