



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 15, 2024

MEMORANDUM


FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 5 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **OIC-District Engineer MIGUEL C. BAYA, Zamboanga del Sur 2nd District Engineering Office** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
WACS No. 320102106995000 Project ID: P00821216MN OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Barangay Colojo, Pitogo, Zamboanga del Sur			OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Barangay Colojo, Pitogo, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 Construction of Flood Mitigation Structure 150.00 lineal meters	₱ 98,000.00/ lineal meter	₱ 14,700,000.00	CW1 Construction of Flood Mitigation Structure 600.00 lineal meters	₱ 24,500.00/ lineal meter	₱ 14,700,000.00
EAO	-	₱ 300,000.00	EAO	-	₱ 300,000.00
Total: ₱ 15,000,000.00			Total: ₱ 15,000,000.00		

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02

SL-EO-202404-01029



Justification:

- The decrease in the unit cost/ increase in the physical target from **150.00 lineal meters** to **600.00 lineal meters** is attributed to the river's narrow channel, shallow elevation, and non-utilization of scour protection in the project due to the soil hard stratification.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:

EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




April 15, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 5 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **OIC-District Engineer MIGUEL C. BAYA, Zamboanga del Sur 2nd District Engineering Office** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102106995000 Project ID: P00821216MN			OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control Structure, Barangay Colojo, Pitogo, Zamboanga del Sur			Construction of Flood Control Structure, Barangay Colojo, Pitogo, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 Construction of Flood Mitigation Structure 150.00 lineal meters	₱ 98,000.00/ lineal meter	₱ 14,700,000.00	CW1 Construction of Flood Mitigation Structure 600.00 lineal meters	₱ 24,500.00/ lineal meter	₱ 14,700,000.00
EAO	-	₱ 300,000.00	EAO	-	₱ 300,000.00
Total:		₱ 15,000,000.00	Total:		₱ 15,000,000.00



Justification:

- The decrease in the unit cost/ increase in the physical target from **150.00 lineal meters** to **600.00 lineal meters** is attributed to the river's narrow channel, shallow elevation, and non-utilization of scour protection in the project due to the soil hard stratification.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/AVS/AGC/ERP