

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 24, 2024

MEMORANDUM

TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **PABLO L. ESCUADRO**
OIC-District Engineer
Zamboanga del Sur 1st District Engineering Office
Pagadian City


Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
- *Installation/Application of Concrete Barriers with Complete Road Traffic Devices along Jct. Aurora-Monte Alegre-Labangan - K1649 + 480 - K1650 + 010, Zamboanga del Sur* - - - - - **₱10,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 26, 2024

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

Respectfully submitted is the Memorandum dated April 11, 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** favorably endorsing the request of **OIC-District Engineer PABLO L. ESCUADRO Zamboanga del Sur 1st District Engineering Office**, for the modification of the project under FY 2024 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101275000 Project ID: P00833096MN					
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239		
Installation/Application of Concrete Barriers with Complete Road Traffic Devices along Jct. Aurora-Monte Alegre-Labangan - K1649 + 250 - K1650 + 466, Zamboanga del Sur			Installation/Application of Concrete Barriers with Complete Road Traffic Devices along Jct. Aurora-Monte Alegre-Labangan - K1649 + 480 - K1650 + 010, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost (Php)	Allocation (Php)	Type of Work/ Physical Target	Unit Cost (Php)	Estimated Cost(Php)
CW-1 – Road Safety: Guardrails 1,226.00 Lineal Meters	₱7,993.47 /Lineal Meters	₱9,800,000.00	CW-1 – Road Safety: Guardrails 255.00 Lineal Meters	₱38,431.37 /Lineal Meters	₱9,800,000.00
EAO	-	₱200,000.00	EAO	-	₱200,000.00
Total		₱10,000,000.00	Total		₱10,000,000.00

Justification:

Increase in the unit cost/decrease in physical target by **971.00 lineal meters (from 1,226.00 lineal meters to 255.00 lineal meters)**, due to the following:


- High cost of prefabricated concrete barrier that is fully painted with LED Illuminated directional indicators, rechargeable LiFePo4, 3000mAh, 3.2V and solar panel based on approved canvass of the District Office.
- Change in station limit from **K1649+250 – K1650+466 to K1649+480 – K1650+010** to synchronize with the decrease in the physical target.

(Handwritten signature)

Website: <https://www.dpwh.gov.ph>

Tel. No(s): 5304-3000 / (02) 165-02

(Handwritten signature)





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




April 26, 2024

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

Respectfully submitted is the Memorandum dated April 11, 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** favorably endorsing the request of **OIC-District Engineer PABLO L. ESCUADRO Zamboanga del Sur 1st District Engineering Office**, for the modification of the project under FY 2024 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101275000 Project ID: P00833096MN			Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239		
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239		
Installation/Application of Concrete Barriers with Complete Road Traffic Devices along Jct. Aurora-Monte Alegre-Labangan - K1649 + 250 - K1650 + 466, Zamboanga del Sur			Installation/Application of Concrete Barriers with Complete Road Traffic Devices along Jct. Aurora-Monte Alegre-Labangan - K1649 + 480 - K1650 + 010 , Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost (Php)	Allocation (Php)	Type of Work/ Physical Target	Unit Cost (Php)	Estimated Cost(Php)
CW-1 – Road Safety: Guardrails 1,226.00 Lineal Meters	₱7,993.47 /Lineal Meters	₱9,800,000.00	CW-1 – Road Safety: Guardrails 255.00 Lineal Meters	₱38,431.37 /Lineal Meters	₱9,800,000.00
EAO	-	₱200,000.00	EAO	-	₱200,000.00
Total		₱10,000,000.00	Total		₱10,000,000.00
Justification: Increase in the unit cost/decrease in physical target by 971.00 lineal meters (from 1,226.00 lineal meters to 255.00 lineal meters) , due to the following:					
- High cost of prefabricated concrete barrier that is fully painted with LED Illuminated directional indicators, rechargeable LiFePo4, 3000mAh, 3.2V and solar panel based on approved canvass of the District Office. - Change in station limit from K1649+250 – K1650+466 to K1649+480 – K1650+010 to synchronize with the decrease in the physical target.					



- The derived unit cost is based on the Approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). Furthermore, the unit cost has been evaluated and reviewed by the Bureau of Construction (BOC). See attached Evaluation of the Bureau of Construction for this project dated April 22, 2024.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAP), BP 202, Straight Line Diagram, Geotagged photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, it is respectfully recommended to the Secretary for his consideration and approval.



REY PETER B. GILLE
Assistant Secretary for Regional Operations
in CAR Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EGENIOR R. PUPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and
XIII

APPROVED / ~~DISAPPROVED~~:




MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4E03356

2.3 aap/AVS/AGC/ERP



- The derived unit cost is based on the Approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). Furthermore, the unit cost has been evaluated and reviewed by the Bureau of Construction (BOC). See attached Evaluation of the Bureau of Construction for this project dated April 22, 2024.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAP), BP 202, Straight Line Diagram, Geotagged photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, it is respectfully recommended to the Secretary for his consideration and approval.


REY PETER B. GILTE
 Assistant Secretary for Regional Operations
 in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
 Undersecretary for Planning
 and Public-Private Partnership Services

EUGENIO R. PIPO, JR.
 Undersecretary for Regional Operations
 in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
 Secretary

2.3 aap/AVS/AGC/ERP