



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 25, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 21 February 2024, of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ALY KHAN U. ALI, South Cotabato 2nd District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101327000 , Project ID:P00833146MN , Convergence and Special Support Program – Special Road Fund – Motor Vehicle Users Charge(MVUC) as per RA 11239 , Installation of Road Safety Devices/ Facilities along Midsayap-Marbel Rd - K1781 + 000 - K1782 + 000, Dumadalig, Tantaran, South Cotabato ,			Convergence and Special Support Program – Special Road Fund – Motor Vehicle Users Charge(MVUC) as per RA 11239 , Installation of Road Safety Devices/ Facilities along Midsayap-Marbel Rd - K1781 + 000 - K1781+600 , Dumadalig, Tantaran, South Cotabato		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 -Road Safety: Solar / Reflectorized Pavement Studs: , 200 Number of Units ,	₱8,134.00 / Number of units ,	₱1,626,800.00 ,	CW-1-Road Safety: Road Signs 18.00 Number of units ,	₱59,568.89 / Number of unit ,	₱ 1,072,240.00
			CW-2 Road Safety: Roadway Lighting11.00 Number of units ,	₱50,414.55 / Number of unit ,	₱ 554,560.00
EAO		₱33,200.00 ,	EAO		₱33,200.00 ✓
Total:		₱ 1,660,000.00 ,	Total:		₱ 1,660,000.00

Justification:

The Change in the type of work and adjustment in the stationing are due to the following;

- For CW1 – Installation of Road Signs are deemed necessary to give instructions to motorists or provide information to road users. Providing Road Signs can ensure traffic flows smoothly and efficiently.
- For CW2 – Installation of Roadway Lighting to ensure pedestrian and vehicular safety specially during nighttime. It helps to reduce night – time crashes by improving visibility and significantly reduce the risk of accident.
- Reflectorized Pavement Studs will not be used due to the issued memorandum dated September 6, 2023 of Secretary Manuel M. Bonoan to refrain from using/including said item in programming of proposed projects. (See attached memorandum)

- This project includes reflectorized thermoplastic pavement markings.
- Based on the evaluation made by the BOC, the allocation of the project was reduced to P1,516,270.34 (inclusive of EAO) from P1,660,000.00 resulting to an excess amount of P143,729.66. Thus, to maximize the utilization of allotted funds the physical target of CW1 was increased to 18 Road Signs and CW2 was increased to 11 Roadway Lightings, (from previous proposal of 16 Road Signs and 9 Roadway Lightings) using the BOC conducted validation. (see attached copy)

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP