



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



April 25, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 21 February 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ALY KHAN U. ALI, South Cotabato 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300214101328000</b> <b>Project ID:P00833153MN</b> Convergence and Special Support Program – Special Road Fund – Motor Vehicle Users Charge(MVUC) as per RA 11239  Installation/Application of Signage Pavement Markings and Street Lights along Midsayap-Marbel Rd - K1781 + 000 - K1782 + 000, Tantaran, South Cotabato			Convergence and Special Support Program – Special Road Fund – Motor Vehicle Users Charge(MVUC) as per RA 11239  Installation/Application of Signage, Pavement Markings, and Street Lights along Midsayap-Marbel Rd - K1781 + <b>600-</b> K1782 + <b>080</b> , Tantaran, South Cotabato		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Safety: Roadway Lighting 20 Number of Units	P52,920.00 / Number of units	P1,058,400.00	CW-1 – Road Safety: Roadway Lighting 8.00 Number of units	P66,475.56 / Number of unit	<del>P 531,804.51</del>
			CW-2- Road Safety: Road Signs 9.00 Number of units	P58,510.61 / Number of unit	P 526,595.49
EAO		P21,600.00	EAO		P21,600.00
Total:		P 1,080,000.00	Total:		P 1,080,000.00

Website: <https://www.dpwh.gov.ph>  
Tel. No(s).: 5304-3000 / (02) 165-02



**Justification:**

- The unit cost of CW1- Installation of Roadway Lighting increase due to the inclusion of the Application of ReflectORIZED Thermoplastic Pavement Markings.
- The physical target of CW-1 decreases based on the conducted survey, only eight (8) units are required to be installed.
- Inclusion of CW2 – Installation of Road Signs are deemed necessary to guide the safe and orderly movement of traffic by giving directions, instructions, and warnings.
- Adjustment in the stationing was made to compensate the actual number of units to be installed.
- Based on the evaluation made by the BOC, the allocation of the project was reduced to P1,012,794.04 (inclusive of EAO) from P1,080,000.00, resulting to an excess amount of P67,205.96. Thus, to maximize the utilization of allotted funds the physical target of CW1 was increased to 8 Road Lightings and CW2 was increased to 9 Road Signs, (from previous proposal of 7 Roadway Lightings and 8 Road Signs) using the BOC conducted validation. (see attached copy)

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PETER S. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**

  
**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP