

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 15, 2024

MEMORANDUM

FOR : EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

Respectfully submitted is the Memorandum dated April 11, 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** favorably endorsing the request of **OIC-District Engineer PABLO L. ESCUADRO Zamboanga del Sur 1st District Engineering Office**, for the modification of the project under FY 2024 GAA, to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104009000 Project ID: P00834843MN					
Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities					
Construction of Road, Barangay Dontulan - Barangay Bogo Calabat - Barangay <u>Napulan</u> - Barangay Leonardo Road, Zamboanga del Sur, Phase I					
Type of Work/ Physical Target	Unit Cost (Php)	Allocation (Php)	Type of Work/ Physical Target	Unit Cost (Php)	Estimated Cost(Php)
CW-1 – Construction of Concrete Road ✓ 1.278 ✓ Lane Km	₱12,810,520.34 ✓ /Lane Km	₱16,371,845.00	CW-1 – Construction of Concrete Road ✓ 1.278 ✓ Lane Km	₱12,810,520.34 ✓ /Lane Km ₱ 25.6 M/km	₱16,371,845.00
CW-2– Construction of Drainage Structure along road ✓ 1,096.50 Lineal Meters	₱3,550.53 ✓ /Lineal Meters	₱3,893,155.00	CW-2– Construction of Drainage Structure along road ✓ 1,096.50 Lineal Meters	₱3,550.53 ✓ /Lineal Meters	₱3,893,155.00
EAO	-	₱735,000.00	EAO	-	₱735,000.00
Total		₱21,000,000.00	Total		₱21,000,000.00
Justification:					
• Correction of Barangay name from “Barangay Napolan to “Barangay Nopulan”, see LGU Certification. • The physical target and the unit cost remain the same.					

Signature

Website: <https://www.dpwh.gov.ph>

Tel. No(s): 5304-3000 / (02) 165-02

A6-CO-2024 04-0448



Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAP), BP 202, LGU Certification, Geotagged photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



REY PETER B. GILLE
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:



EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 Idam/AVS/AGC/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




April 15, 2024

MEMORANDUM

FOR : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

Respectfully submitted is the Memorandum dated April 11, 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** favorably endorsing the request of **OIC-District Engineer PABLO L. ESCUADRO Zamboanga del Sur 1st District Engineering Office**, for the modification of the project under FY 2024 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104009000 Project ID: P00834843MN					
Convergence and Special Support Program (CSSP)					
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities					
Construction of Road, Barangay Dontulan - Barangay Bogo Calabat - Barangay Napolan - Barangay Leonardo Road, Zamboanga del Sur, Phase I					
Type of Work/ Physical Target CW-1 – Construction of Concrete Road 1.278 Lane Km	Unit Cost (Php) ₱12,810,520.34 /Lane Km	Allocation (Php) ₱16,371,845.00	Type of Work/ Physical Target CW-1 – Construction of Concrete Road 1.278 Lane Km	Unit Cost (Php) ₱12,810,520.34 /Lane Km	Estimated Cost(Php) ₱16,371,845.00
Type of Work/ Physical Target CW-2 – Construction of Drainage Structure along road 1,096.50 Lineal Meters	Unit Cost (Php) ₱3,550.53 /Lineal Meters	Allocation (Php) ₱3,893,155.00	Type of Work/ Physical Target CW-2 – Construction of Drainage Structure along road 1,096.50 Lineal Meters	Unit Cost (Php) ₱3,550.53 /Lineal Meters	Estimated Cost(Php) ₱3,893,155.00
EAO	-	₱735,000.00	EAO	-	₱735,000.00
Total		₱21,000,000.00	Total		₱21,000,000.00
Justification:					
• Correction of Barangay name from “Barangay Napolan to “Barangay Nopulan”, see LGU Certification. • The physical target and the unit cost remain the same.					



Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAP), BP 202, LGU Certification, Geotagged photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



REY PETER B. GILLE
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services



APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



2.3 Idam/AVS/AGC/ERP