



May 13, 2024

**MEMORANDUM**

**TO :** **Regional Director REYNALDO C. ALCONCEL**  
DPWH – Region II  
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cagayan Valley Rd - K0514 + 356 – K0514 + 878.30, K0515 + 274 - K0515 + 910, K0525 + 000 – K0525 + 432, K0529 + 600.9 – K0529 + 702, K0532 + 000 – K0532 + 703, K0534 + 483 – K0534 + 991, K0538 + 093 – K0539 + 000, K0539 + 767 – K0539 + 795, K0543 + 527 – K0544 + 500.2, K0549 + 940 – K0550 + 094, K0551 + 427.90 – K0552 + 021, K0552 + 360.80 – K0552 + 821.10 - - - **₱155,536,000.00**
2. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) – K0366 + 000 – K0366 + 337 - - - **₱22,380,000.00**
3. OO1: Ensure Safe and Reliable National Road System - Network Development Program – Road Widening – Tertiary Roads - Naguilian - San Mariano Rd – K0384 + (-155) – K0385 + 780 - - - **₱100,000,000.00**
4. OO1: Ensure Safe and Reliable National Road System – Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0322 + 200.50 - K0322 + 590, K0323 + 000 – K0323 + 229.15 - - - **₱18,828,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



April 11, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 18 March 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300214100658000</b> <b>Project ID: P00837434LZ</b>  CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cagayan Valley Rd - K0514 + 356 - K0514 + <b>880</b> , K0538 + 093 - K0539 + 000, K0539 + 767 - K0539 + 795, K0529 + <b>606</b> - K0529 + <b>782</b> , K0534 + <b>485</b> - <b>K0535 + 000</b>			CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cagayan Valley Rd - K0514 + 356 - K0514 + <b>878.30</b> , <b>K0515 + 274</b> - <b>K0515 + 910</b> , <b>K0525 + 000</b> - <b>K0525 + 432</b> , K0529 + <b>600.9</b> - K0529 + <b>702</b> , <b>K0532 + 000</b> - <b>K0532 + 703</b> , K0534 + <b>483</b> - K0534 + <b>991</b> , K0538 + 093 - K0539 + 000, K0539 + 767 - K0539 + 795, <b>K0543 + 527</b> - <b>K0544 + 500.2</b> , <b>K0549 + 940</b> - <b>K0550 + 094</b> , <b>K0551 + 427.90</b> - <b>K0552 + 021</b> , <b>K0552 + 360.80</b> - <b>K0552 + 821.10</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road <b>7.768</b> lane-km	<b>₱12,899,669.80 /</b> lane-km	<b>₱100,204,635.00</b>	CW1- Rehabilitation of Paved Road <b>11.9722</b> lane-km	<b>₱12,536,730.09/</b> lane-km	<b>₱150,092,240.00</b>
CW2- Road Widening <b>0.44</b> lane-km	<b>₱113,380,920.45</b> /lane-km	<b>₱49,887,605.00</b>	-	<b>₱25.0 M/km.</b>	
EAO	-	₱5,443,760.00	EAO	-	₱5,443,760.00
Total:		<b>₱155,536,000.00</b>	Total:		<b>₱155,536,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The increase in the physical target/decrease in unit cost of CW1: Rehabilitation of Paved Road from 7.768 lane km to 11.9722 lane km due to the following:<ul style="list-style-type: none"><li>Deletion of CW2: Road Widening to prioritize CW1: Rehabilitation of Paved Road, allowing an increase in the allocation of the latter, consequently increasing its physical target.</li><li>Excluding the construction of drainage which was found not necessary in the location of the new project limits.</li></ul></li><li>The change in station limits is to prioritize sections needing pavement rehabilitation, hence, the omission of some segments with good/fair condition was made as per actual survey and Detailed Engineering Design (DED). (Please see attached Straight Line Diagram.)</li></ul>					

Q

Website: <https://www.dpwh.gov.ph>  
Tel. No(s).: 5304-3000 / (02) 165-02

Ag- eo- 202404- 01089





Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping", and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW), and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIPO JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII