




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



June 3, 2024

**MEMORANDUM**

**TO :** **Regional Director REYNALDO C. ALCONCEL**  
DPWH – Region II  
Regional Government Center, Carig Sur Tuguegarao City, Cagayan



Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika (LZ) - K0262+360 - K0263+700, Bayombong, Nueva Vizcaya - - - **P1,130,000.00**
2. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239 - Installation / Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Daang Maharlika (LZ) - K0370 + 584 - K0371 + 584, Cauayan, Isabela- - - **P1,360,000.00**
3. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0323 + 230 - K0323 + 505, K0326 + 666 - K0327 + 000, K0328 + 000 – K0328 + 143, K0331 + 000 – K0331 + 405, K0332 + 700 – K0333 + 000, Santiago, Isabela - - - **P1,080,000.00**
4. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Zebra Pedestrian Crossing, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0327 + 006 - K0327 + 1006, K0329 + 170 - K0330 + 000, Santiago - - - **P2,720,000.00**


Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



April 25, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department

This refers to the memorandum dated April 19, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300214100991000</b> <b>Project ID : P00837567LZ</b>					
Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239			Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239		
Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Zebra Pedestrian Crossing, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0327 + 006 - K0327 + 1006, Santiago			Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Zebra Pedestrian Crossing, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0327 + 006 - K0327 + 1006, <b>K0329 + 170 - K0330 + 000</b> , Santiago		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Safety: Pavement Markings  <b>1000 lineal meters</b>	<b>₱2,665.60/</b> lineal meter	<b>₱2,665,600.00</b>	CW1 – Road Safety: Pavement Markings  <b>1730 lineal meters</b>	<b>₱1,517.23/</b> lineal meter	<b>₱2,624,800.00</b>
EAO	-	<b>₱54,400.00</b>	EAO	-	<b>₱95,200.00</b>
<b>Total</b>		<b>₱2,720,000.00</b>	<b>Total</b>		<b>₱2,720,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• The project requires installation of traffic signages and pavement markings.</li><li>• The decrease in the unit cost/increase in the physical target from 1,000 to 1,730 lineal meters is a result of the actual survey, revealing a surplus of traffic signages in the area, hence the reduction of proposed traffic signages.</li><li>• The addition of station limit K0329 + 170 – K0330 + 000 is due to actual survey requiring to implement new pavement markings and to also synchronize with the increase in the physical target. (Please see attached Straight Line Diagram)</li></ul>					
Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of “No Overlapping” and “Not Within Warranty Period”, Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					

AG-CO-202405-1370

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



**REY PETER B. GILLE**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and PPP Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII