




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



June 3, 2024

**MEMORANDUM**

**TO :** **Regional Director REYNALDO C. ALCONCEL**  
DPWH – Region II  
Regional Government Center, Carig Sur Tuguegarao City, Cagayan



Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika (LZ) - K0262+360 - K0263+700, Bayombong, Nueva Vizcaya - - - **P1,130,000.00**
2. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239 - Installation / Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Daang Maharlika (LZ) - K0370 + 584 - K0371 + 584, Cauayan, Isabela - - - **P1,360,000.00**
3. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0323 + 230 - K0323 + 505, K0326 + 666 - K0327 + 000, K0328 + 000 – K0328 + 143, K0331 + 000 – K0331 + 405, K0332 + 700 – K0333 + 000, Santiago, Isabela - - - **P1,080,000.00**
4. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Zebra Pedestrian Crossing, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0327 + 006 - K0327 + 1006, K0329 + 170 - K0330 + 000, Santiago - - - **P2,720,000.00**


Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



April 25, 2024

**MEMORANDUM**

**FOR : EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated April 17, 2024, of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300214100990000</b> <b>Project ID: P00837569LZ</b>  Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239  Installation / Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Daang Maharlika (LZ) - <b>K0366 + 307 - K0367 + 307</b> , Cauayan, Isabela			Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239  Installation / Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Daang Maharlika (LZ) - <b>K0370 + 584 - K0371 + 584</b> , Cauayan, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Road Safety: Pavement markings 1000 Lineal meters	<b>P 1,332.80 / Lineal meter</b>	<b>P 1,332,800.00</b>	CW1 - Road Safety: Pavement markings <b>1010</b> Lineal meters	<b>P 1,299.41 / Lineal meter</b>	<b>P 1,312,400.00</b>
EAO	-	<b>P 27,200.00</b>	EAO	-	<b>P 47,600.00</b>
<b>Total:</b>		<b>P 1,360,000.00</b>	<b>Total:</b>		<b>P 1,360,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The change in station limits from K0366 + 307 - K0367 + 307 to K0370 + 584 - K0371 + 584 is due to the reason that the original project limits overlap with another 2024 project (Concrete Reconstruction: K0366 + 337 – K0370 + 1015), concurrently prioritizing the section needing Road Safety: Pavement Markings. (Please see attached Straight-Line Diagram)</li><li>Slight increase in the physical target/slight decrease in the unit cost based on the conducted verification survey and validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).</li></ul> Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PEYER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~**



**EUGENIO R. RIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII