




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



June 3, 2024

**MEMORANDUM**

**TO :** **Regional Director REYNALDO C. ALCONCEL**  
DPWH – Region II  
Regional Government Center, Carig Sur Tuguegarao City, Cagayan



Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika (LZ) - K0262+360 - K0263+700, Bayombong, Nueva Vizcaya - - - **P1,130,000.00**
2. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239 - Installation / Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Daang Maharlika (LZ) - K0370 + 584 - K0371 + 584, Cauayan, Isabela- - - **P1,360,000.00**
3. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0323 + 230 - K0323 + 505, K0326 + 666 - K0327 + 000, K0328 + 000 – K0328 + 143, K0331 + 000 – K0331 + 405, K0332 + 700 – K0333 + 000, Santiago, Isabela - - - **P1,080,000.00**
4. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Zebra Pedestrian Crossing, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0327 + 006 - K0327 + 1006, K0329 + 170 - K0330 + 000, Santiago - - - **P2,720,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



May 08, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department

This refers to the memorandum dated April 30, 2024, of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300214100996000</b> <b>Project ID : P00837571LZ</b>					
Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239			Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239		
Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika (LZ) - K0262 + 360 - K0263 + <b>354</b> , Bayombong, Nueva Vizcaya			Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika (LZ) - K0262+360 - K0263+ <b>700</b> , Bayombong, Nueva Vizcaya		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Safety: Pavement Markings  <b>1,003 lineal meters</b>	<b>₱1,104.09 /</b> lineal meter	<b>₱1,107,400.00</b>	CW1 – Road Safety: Pavement Markings  <b>1,349 lineal meters</b>	<b>₱808.34 /</b> lineal meter	<b>₱1,090,450.00</b>
EAO	-	<b>₱22,600.00</b>	EAO	-	<b>₱39,550.00</b>
Total		<b>₱1,130,000.00</b>	Total		<b>₱1,130,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The decrease in the unit cost/increase in the physical target from 1,003 to 1,349 lineal meters is based on the validated and approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW), and also a result of the actual survey, revealing a surplus of traffic signages in the area, hence the reduction of proposed traffic signages.</li><li>The extended station limit is due to actual survey requiring implementation of new pavement markings and installation of signages in the extension, and to also synchronize with the increase in the physical target. <i>(Please see Geotagged Photos and attached Straight-Line Diagram)</i></li></ul>					
Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).					

AG-202405-1517

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



**REY PETER B. GILLE**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and PPP Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. RIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII