



June 20, 2025


**MEMORANDUM**

**TO :** **Regional Director MATHIAS L. MALENAB**  
DPWH – Region II  
Regional Office II, Dalan na Pavvurulun, Regional Government Center,  
Carig Sur, Tuguegarao City, Cagayan, Philippines

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Maharlika Highway (Cagayan Valley Rd) - K0528 + 655 - K0529 + 008, K0534 + 142.8 - K0534 + 483 - - - **₱10,912,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**LORETA M. MALALUAN, CESO IV**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila



May 26, 2025

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated May 05, 2025, of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN; CSEE**, requesting for the **modification** of the project under FY 2025 GAA, to wit;


<i>As per GAA/Original</i>			<i>As Modified</i>		
<b>Project Description</b>					
<b>UACS No. 310104100797000.</b> <b>Project ID : P00900486LZ.</b>					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads.			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads.		
Maharlika Highway (Cagayan Valley Rd) - <b>K0515 + 910 - K0516 + 000</b> ; K0534 + 142.8 - K0534 + 483.			Maharlika Highway (Cagayan Valley Rd) - <b>K0528 + 655 - K0529 + 008</b> ; K0534 + 142.8 - K0534 + 483.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Reconstruction to Concrete Pavement  <b>1.741</b> Lane Km.	<b>₱6,048,294.08</b> / Lane Km.	₱10,530,080.00.	CW1 - Reconstruction to Concrete Pavement  <b>1.3104</b> Lane Km.	<b>₱8,035,775.34</b> / Lane Km. <i>₱ 16 M / km.</i>	₱10,530,080.00.
EAO	-	₱381,920.00	EAO	-	₱381,920.00
<b>Total</b>		<b>₱10,912,000.00</b>	<b>Total</b>		<b>₱10,912,000.00</b>

**Justification:**

- The increase in the unit cost/decrease in the physical target of CW1 – Reconstruction to Concrete Pavement from 1.741 lane-km to 1.3104 lane-km is due to:
  - Intermittent sections requiring re-blocking and reconstruction of the existing PCCP thickness from 0.23m to 0.30m to conform with the standard carriageway thickness requirements.
- The change of station limits from K0515 + 910 - K0516 + 000 to K0528 + 655 - K0529 + 008 was made to prioritize sections requiring intermittent re-blocking and concrete reconstruction and in poor condition. (Please see attached RoCond Data)
- The project also includes miscellaneous structures such as remove and re-install of Internally Illuminated Stud Flash Type and ReflectORIZED Thermoplastic pavement markings (yellow and white).
- The adjustment in station limits was made to synchronize with the decrease in the physical target and consider adjacent sections requiring reconstruction. (Please see attached Straight-Line Diagram)

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**LORETA M. MALALUAN, CESO IV**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, XIII, and NCR

**RECOMMENDING APPROVAL:**

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and Public-  
Private Partnership Services

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN5E03784