



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Reference Number: **VIII-011**  
Project ID: **P00906120**

BAGONG PILIPINAS

**16 JUN 2025**  
**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 20 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. : 310110100575000</b> <b>Project ID : P00906120VS</b>					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Maharlika Highway (Sn Isidro-Sn Juanico Br) K0731 + 220, K0731 + 187 - K0731 + 217			Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0731 + 160 - K0731 + 220		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road 115 Lineal Meters	₱ 83,913.04/ Lineal Meters	₱ 9,650,000	CW1- Construction of Drainage Structure along Road 145 Lineal Meters	₱ 66,551.72/ Lineal Meters	₱ 9,650,000
EAO		₱ 350,000	EAO		₱ 350,000
Total:		₱ 10,000,000	Total:		₱ 10,000,000

**Justifications provided by the requesting Implementing Office:**

1. Correct and adjust in station limits to include sections that requires drainage works (lined canal and cross drain) along Maharlika Highway (Sn Isidro-Sn Juanico Br) to prevent the accumulation of water in the area which can damage or shorten the lifespan of the road, thereby maximizing the allocated amount, which resulted to the increase of physical target from 115 Lineal Meters to 145 Lineal Meters and consequently decrease in unit cost from ₱ 83,913.04/ Lineal Meters to ₱ 66,551.72/ Lineal Meters.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight-Line Diagram (SLD).

Website: <https://www.dpwh.gov.ph>  
Tel. No(s): 5304-3000 / (02) 165-02




Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
In NCR, NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

Project ID: P00906120VS