



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 20 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310107100738000 Project ID : P00906135VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0777 + 090 - K0777 + 138			Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0777 + 065 - K0777 + 106		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure 850.01 Square Meters	₱ 13,623.3691/ Square Meter	₱ 11,580,000	CW1- Construction of Road Slope Protection Structure 900.18 Square Meters	₱ 12,864.0938/ Square Meter	₱ 11,580,000
EAO		₱ 420,000	EAO		₱ 420,000
Total:		₱ 12,000,000	Total:		₱ 12,000,000


Justifications provided by the requesting Implementing Office:

1. Adjust in station limits to include and prioritize first the critical sections that requires slope protection (stone masonry with steel sheet piles, see plan for details) addressing the need for slope stability within the alignment acting as support structure which ensures the durability of road and other vital structures for the safety of the travelling public from possible slope collapse and landslide, which resulted to the increase in physical target from 850.01 Square Meters and 900.18 Square Meters and decrease in unit cost from ₱ 13,623.3691/ Square Meters to ₱ 12,864.0938/ Square Meters.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight-Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations

In NCR, NIR, Region III, IV-A, IV-B, V, VI, VII and VIII


RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

Project ID: P00906135VS