



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



AUG 04 2025

MEMORANDUM

FOR : Secretary **MANUEL M. BONOAN**
This Department

This refers to the memorandum dated April 21, 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, endorsing the request of **OIC-District Engineer Raulito F. Yangzon, Samar 1st District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. : 310108102177000 Project ID : P00906139VS OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads Calbayog - Catarman Rd – K0792 + 148 - K0792 + 230, K0793 + 073 - K0793 + 153, K0793 + 378 - K0793 + 400			OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads Calbayog - Catarman Rd – K0792 + 148 - K0792+230, K0792 + 378 - K0792 + 400 , K0793 + 073 - K0793 + 153		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 - Construction of Road Slope Protection Structure: 428.00 Square meters	18,748.22429 906 / Square meter	8,024,240.00	CW1 – Construction of Road Slope Protection Structure: 428.00 Square meters <i>19.24 Km</i>	13,636.138948 6 / Square meter	5,836,267.47
			CW2 - Road Widening: 0.226 Lane Km	9,680,232.4336 2 / Lane Km	2,187,732.53
ROW - ROW Acquisition: 428.00 Square meters	1,401.308411 214 / Square meter	599,760.00	ROW - ROW Acquisition: 106.97 Square meters	5,609.0492661 49 / Square meter	600,000.00 <i>Apply RA 10762</i>
EAO	-	176,000.00	EAO	-	176,000.00
Total:		8,800,000.00	Total:		8,800,000.00

Justifications provided by the requesting Implementing Office:


1. Correction in station limits from "K0793+378 – K0793+400" to "K0792+378 – K0792+400", to include/prioritize critical areas that are susceptible to landslide in order to address the need for slope stabilization measures, preventing slope failures and collapse, thus, protecting lives and properties in the vicinity.
2. Inclusion of new project component: CW2-Road Widening, to accommodate more traffic and improve safety. Adjustment in ROW target decreasing from 428 square meters to 106.97 square meters based on the actual area of affected structure/improvements within the project alignment.

3. The project involves Construction of Road Slope Protection Structure (stone masonry), including road widening, construction of drainage structure (RCPC) and ROW Acquisition for affected structures/improvements in the project alignment. As well as, other items of work necessary in the implementation of the project, in which the corresponding unit cost and physical targets are attained.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated May 29, 2025 (copy attached), we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/ ~~DISAPPROVED~~:

For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


NERIE D. BUENO, CESO III
Assistant Secretary


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XY00588

3.3 JSM/KCS/NDB
Project ID: P00906139VS

GEOTAGGED
LOC
CAF
LINE DIAGRAM