



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area Manila



JUL 30 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 19 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310201101559000 Project ID : P00906310VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0741 + 820 - K0741 + 913, K0741 + 914 - K0742 + 012			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0768 + 862 - K0768 + 998		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening 0.386 Lane Km	₱ 11,057,500.00/ Lane Km	₱ 4,268,195	CW1- Road Widening 0.272 Lane Km	₱ 15,691,893.38/ Lane Km	₱ 4,268,195
EAO		₱ 154,805	EAO	₱ 31.2M/km	₱ 154,805
Total:		₱ 4,423,000	Total:		₱ 4,423,000

Justifications provided by the requesting Implementing Office:

1. Change in station limits since the original section has existing RROW concerns. In addition, the original segment needs embankment considering that said section is elevated and is near a bridge, which then requires a larger/ reasonable amount to construct/ implement both widening and slope protection structure. On the contrary, the allocated amount of Php 4,423,000.00 can only widen a physical target of 0.272 lane km at station limits K0768 + 862 - K0768 + 998, considering the actual site condition, in order to efficiently utilize the budget for the widening of Maharlika Highway (Sn Isidro-Sn Juanico Br) increasing its road capacity, which arrived the equivalent unit cost of ₱ 15,691,893.38/ Lane Km. Moreover, the project involves road widening including earthworks (surplus common excavation), stone masonry as support structure, pavement markings and others.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, Straight Line Diagram (SLD) and RoCond Certification.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area Manila



JUL 30 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 19 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

Project under FY 2023 General Appropriations Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310201101559000 Project ID : P00906310VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0741 + 820 - K0741 + 913, K0741 + 914 - K0742 + 012			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0768 + 862 - K0768 + 998		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening 0.386 Lane Km	₱ 11,057,500.00/ Lane Km	₱ 4,268,195	CW1- Road Widening 0.272 Lane Km	₱ 15,691,893.38/ Lane Km	₱ 4,268,195
EAO		₱ 154,805	EAO		₱ 154,805
Total:		₱ 4,423,000	Total:		₱ 4,423,000

Justifications provided by the requesting Implementing Office:

1. Change in station limits since the original section has existing RROW concerns. In addition, the original segment needs embankment considering that said section is elevated and is near a bridge, which then requires a larger/ reasonable amount to construct/ implement both widening and slope protection structure. On the contrary, the allocated amount of Php 4,423,000.00 can only widen a physical target of 0.272 lane km at station limits K0768 + 862 - K0768 + 998, considering the actual site condition, in order to efficiently utilize the budget for the widening of Maharlika Highway (Sn Isidro-Sn Juanico Br) increasing its road capacity, which arrived the equivalent unit cost of ₱ 15,691,893.38/ Lane Km. Moreover, the project involves road widening including earthworks (surplus common excavation), stone masonry as support structure, pavement markings and others.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, Straight Line Diagram (SLD) and RoCond Certification.

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Secretary's favorable consideration.

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

NERIE D. BUENO, CESO III
Assistant Secretary

APPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XY00579

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Secretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service 

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


NERIE D. BUENO, CESO III
Assistant Secretary

APPROVED:


MANUEL M. BONOAN
Secretary 

3.3 CAVM/NDB
Project ID: P00906310VS