



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



JUL 30 2025

MEMORANDUM

FOR : Secretary **MANUEL M. BONOAN**
This Department

This refers to the memorandum dated May 6, 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310201101570000 Project ID : P00906380VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development – Road Widening - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0716 + 789 - K0716 + 985, K0720 + 386 - K0720 + 485, K0720 + 672 - K0720 + 710, K0720 + 721 - K0720 + 732, K0721 + 158 - K0721 + 181, K0721 + 287 - K0721 + 377, K0721 + 655 - K0721 + 737 , K0729 + 282 - K0729 + 437, K0730 + 056 - K0730 + 361, K0730 + 468 - K0730 + 509, K0730 + 584 - K0730 + 742, K0730 + 762 - K0730 + 796, K0730 + 809 - K0730 + 913, K0730 + 935 - K0731 + 521, K0731 + 592 - K0731 + 619, K0731 + 842 - K0731 + 872, K0731 + 906 - K0732 + 090, K0732 + 122 - K0732 + 249, K0732 + 669 - K0732 + 710, K0732 + 711 - K0732 + 780 , K0734 + 000 - K0734 + 189, K0734 + 303 - K0734 + 312, K0734 + 532 - K0734 + 563, K0734 + 573.03 - K0734 + 578 , K0734 + 949 - K0734 + 959, K0735 + 101 - K0735 + 164, K0735 + 526 - K0735 + 684, K0735 + 853 - K0736 + 000, K0741 + 576 - K0741 + 580, K0741 + 596 - K0741 + 600, K0745 + 553 - K0745 + 633, K0748 + 347 - K0749 + 152, K0753 + 284 - K0753 + 288, K0753 + 326 - K0753 + 330, K0769 + 000 - K0769 + 146			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development – Road Widening - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) – K0716 + 376 - K0716 + 428 , K0716 + 941 - K0716 + 982 , K0720 + 386 - K0720 + 485, K0720 + 672 - K0720 + 710, K0720 + 721 - K0720 + 732, K0721 + 158 - K0721 + 181, K0721 + 287 - K0721 + 377, K0729 + 282 - K0729 + 437, K0730 + 056 - K0730 + 361, K0730 + 468 - K0730 + 509, K0730 + 584 - K0730 + 742, K0730 + 762 - K0730 + 796, K0730 + 809 - K0730 + 913, K0730 + 935 - K0731 + 521, K0731 + 592 - K0731 + 619, K0731 + 842 - K0731 + 872, K0731 + 906 - K0732 + 090, K0732 + 122 - K0732 + 249, K0734 + 000 - K0734 + 189, K0734 + 303 - K0734 + 312, K0734 + 532 - K0734 + 563, K0734 + 949 - K0734 + 959, K0735 + 101 - K0735 + 164, K0735 + 526 - K0735 + 684, K0735 + 833 - K0736 + 000, K0741 + 576 - K0741 + 580, K0741 + 596 - K0741 + 600, K0745 + 553 - K0745 + 633, K0748 + 347 - K0749 + 152, K0753 + 284 - K0753 + 288, K0753 + 326 - K0753 + 330, K0755 + 160 - K0755 + 515		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1- Road Widening: 4.341 Lane Km	21,924,017.51/ Lane Km	95,172,160.00	CW1- Road Widening: 4.513 Lane Km	15,019,571.83/ Lane Km	67,783,327.71
			CW2- Construction of Road Slope Protection Structure: 4,908.00 Square meters	5,580.45/ Square meter	27,388,832.29
EAO	-	3,451,840.00	EAO	-	3,451,840.00
Total: 98,624,000.00			Total: 98,624,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



JUL 30 2025

MEMORANDUM

FOR : Secretary **MANUEL M. BONOAN**
This Department

This refers to the memorandum dated May 6, 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310201101570000 Project ID : P00906380VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development – Road Widening - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0716 + 789 - K0716 + 985, K0720 + 386 - K0720 + 485, K0720 + 672 - K0720 + 710, K0720 + 721 - K0720 + 732, K0721 + 158 - K0721 + 181, K0721 + 287 - K0721 + 377, K0721 + 655 - K0721 + 737 , K0729 + 282 - K0729 + 437, K0730 + 056 - K0730 + 361, K0730 + 468 - K0730 + 509, K0730 + 584 - K0730 + 742, K0730 + 762 - K0730 + 796, K0730 + 809 - K0730 + 913, K0730 + 935 - K0731 + 521, K0731 + 592 - K0731 + 619, K0731 + 842 - K0731 + 872, K0731 + 906 - K0732 + 090, K0732 + 122 - K0732 + 249, K0732 + 669 - K0732 + 710, K0732 + 711 - K0732 + 780 , K0734 + 000 - K0734 + 189, K0734 + 303 - K0734 + 312, K0734 + 532 - K0734 + 563, K0734 + 573.03 - K0734 + 578 , K0734 + 949 - K0734 + 959, K0735 + 101 - K0735 + 164, K0735 + 526 - K0735 + 684, K0735 + 853 - K0736 + 000, K0741 + 576 - K0741 + 580, K0741 + 596 - K0741 + 600, K0745 + 553 - K0745 + 633, K0748 + 347 - K0749 + 152, K0753 + 284 - K0753 + 288, K0753 + 326 - K0753 + 330, K0769 + 000 - K0769 + 146			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development – Road Widening - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) – K0716 + 376 - K0716 + 428 , K0716 + 941 - K0716 + 982 , K0720 + 386 - K0720 + 485, K0720 + 672 - K0720 + 710, K0720 + 721 - K0720 + 732, K0721 + 158 - K0721 + 181, K0721 + 287 - K0721 + 377, K0729 + 282 - K0729 + 437, K0730 + 056 - K0730 + 361, K0730 + 468 - K0730 + 509, K0730 + 584 - K0730 + 742, K0730 + 762 - K0730 + 796, K0730 + 809 - K0730 + 913, K0730 + 935 - K0731 + 521, K0731 + 592 - K0731 + 619, K0731 + 842 - K0731 + 872, K0731 + 906 - K0732 + 090, K0732 + 122 - K0732 + 249, K0734 + 000 - K0734 + 303 - K0734 + 312, K0734 + 532 - K0734 + 563, K0734 + 949 - K0734 + 959, K0735 + 101 - K0735 + 164, K0735 + 526 - K0735 + 684, K0735 + 833 - K0736 + 000, K0741 + 576 - K0741 + 580, K0741 + 596 - K0741 + 600, K0745 + 553 - K0745 + 633, K0748 + 347 - K0749 + 152, K0753 + 284 - K0753 + 288, K0753 + 326 - K0753 + 330, K0755 + 160 - K0755 + 515		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1- Road Widening: 4.341 Lane Km	21,924,017.51/ Lane Km	95,172,160.00	CW1- Road Widening: 4.513 Lane Km	15,019,571.83/ Lane Km	67,783,327.71
			CW2- Construction of Road Slope Protection Structure: 4,908.00 Square meters	5,580.45/ Square meter	27,388,832.29
EAO	-	3,451,840.00	EAO	-	3,451,840.00
Total:		98,624,000.00	Total:		98,624,000.00

Justifications provided by the requesting Implementing Office:

1. Station limits are adjusted in order to omit road segments that are widened already and to include road sections that need road widening to increase road network capacity accommodating the rising traffic volume along Maharlika Highway, and improve safety for all road users within said sections. Inclusion of new project component: CW2-Construction of Road Slope Protection Structures, to address the needs for slope stabilization measures, preventing erosion, road collapse and pavement failure.
2. The project involves (CW1)-road widening (300mm PCCP), including construction of drainage (reinforced concrete lined canal) to address the drainage needs within the project site, and (CW2)-construction of road slope protection structures (stone masonry) preventing erosion, road collapse and pavement failure together with other items of work necessary in the implementation of the project, in which the corresponding unit cost and physical targets are attained.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/ DISAPPROVED:


MANUEL M. BONOAN
Secretary

For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


NERIE D. BUENO, CESO III
Assistant Secretary

Justifications provided by the requesting Implementing Office:

1. Station limits are adjusted in order to omit road segments that are widened already and to include road sections that need road widening to increase road network capacity accommodating the rising traffic volume along Maharlika Highway, and improve safety for all road users within said sections. Inclusion of new project component: CW2-Construction of Road Slope Protection Structures, to address the needs for slope stabilization measures, preventing erosion, road collapse and pavement failure.
2. The project involves (CW1)-road widening (300mm PCCP), including construction of drainage (reinforced concrete lined canal) to address the drainage needs within the project site, and (CW2)-construction of road slope protection structures (stone masonry) preventing erosion, road collapse and pavement failure together with other items of work necessary in the implementation of the project, in which the corresponding unit cost and physical targets are attained.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/ ~~DISAPPROVED~~:


MANUEL M. BONOAN

Secretary

30 JPM/KCS/INDB
Project ID: P00906380VS

For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


NERIE D. BUENO, CESO III
Assistant Secretary