

XII-051

P00909546MN

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 20, 2025

**MEMORANDUM**

**FOR :** **EMIL K. SADAIN, CESO I**  
Senior Undersecretary  
and Focal Person for BARMM Infrastructure

This refers to the memorandum dated 18 June 2025 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2025 GAA, to wit;

M. IBRAHIM, endorsing  
GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100871000</b> <b>Project ID: P00909546MN</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Roads  Maharlika Highway (Marbel-Allah Valley-Cotabato Rd) - <b>K1809 + 914 - K1810 + 1500, K1812 + 900 - K1813 + 009</b>			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Roads  Maharlika Highway (Marbel-Allah Valley-Cotabato Rd) - <b>K1806+1781 - K1809+751</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Reconstruction to Concrete Pavement  <b>3.372 Lane Km</b>	<b>P 10,430,699.88 / lane-km</b>	<b>P 35,172,320.00</b>	CW-1- Reconstruction to Concrete Pavement:  <b>3.94 Lane Km</b>	<b>P 8,926,984.77/ lane-km</b>  <b>P 17.8 M/km</b>	<b>P 35,172,320.00</b>
EAO	-	<b>P 1,275,630.00</b>	EAO	-	<b>P 1,275,630.00</b>
<b>Total:</b>		<b>P 36,448,000.00</b>	<b>Total:</b>		<b>P 36,448,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"> <li>• Increase in the physical target from 3.372 Lane Km to 3.940 Lane Km to exhaust the allocation intended.</li> <li>• Change in station limits due to overlapping of project with project ID P00909547MN.</li> <li>• The derived unit cost is based on the approved Program of Works (POW).</li> </ul>					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

Office of the Senior Undersecretary / ROUTING SLIP  
Office of the Secretary  
Manila  
BARMN-12A  
DATE RECEIVED:

DED


DUA

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**EMIL K. SADAIN, CESO I**  
Senior Undersecretary  
and Focal Person for BARM Infrastructure