



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
 Manila



May 30, 2025

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
 Senior Undersecretary
 and Focal Person for BARMM Infrastructure

This refers to the memorandum dated 14 May 2025 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2025 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310305102406000 Project ID: P00910026MN OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Bugasan Br. (B02131MN) along Maharlika Highway(Cotabato-Lanao Rd)			 OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Bugasan Br. (B02131MN) along Maharlika Highway(Cotabato-Lanao Rd)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge: 295.740 Square meters	₱ 121,383.65 / Square meter	₱ 35,898,000.00	CW1- Widening of Bridge: 572.400 Square meters	₱ 62,714.88 / Square meter	₱ 35,898,000.00
EAO	-	₱ 1,302,000.00	EAO	-	₱ 1,302,000.00
Total:		₱ 37,200,000.00	Total:		₱ 37,200,000.00

Justification:

- Increase in the physical target. Lengthening the proposed parallel bridge into bridge 60 meters with an area of 572.400 Square meters considering the bank to bank width of the river. Please see attached Detailed Engineering Design (DED).
- The derived unit cost is based on the Program of Works (POW) and Detailed Unit Price Analysis (DUPA).


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:



EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARMM Infrastructure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: XII-044
Project ID: P00910026MN



May 30, 2025

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary
and Focal Person for BARMM Infrastructure

This refers to the memorandum dated 14 May 2025 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2025 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310305102406000 Project ID: P00910026MN OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Bugasan Br. (B02131MN) along Maharlika Highway(Cotabato-Lanao Rd)					
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge: 295.740 Square meters	₱ 121,383.65 / Square meter	₱ 35,898,000.00	CW1- Widening of Bridge: 572.400 Square meters	₱ 62,714.88 / Square meter	₱ 35,898,000.00
EAO	-	₱ 1,302,000.00	EAO	-	₱ 1,302,000.00
Total:		₱ 37,200,000.00	Total:		₱ 37,200,000.00

Justification:

- Increase in the physical target. Lengthening the proposed parallel bridge into bridge 60 meters with an area of 572.400 Square meters considering the bank to bank width of the river. Please see attached Detailed Engineering Design (DED).
- The derived unit cost is based on the Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

gr *MC*

APPROVED/DISAPPROVED:

EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARRM Infrastructure

OK
06/25/25

ES