



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area Manila



JUN 18 2025

**MEMORANDUM**


**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the Memorandum dated March 21, 2025, of **Regional Director GERALD A. PACANAN, DPWH**, Region IV -B, endorsing the Project Modification requested by **District Engineer NOEL L. FUENTEBELLA, Palawan 2<sup>nd</sup> District Engineering Office**, under the FY 2025 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 310202101953000 <b>Project ID:</b> P00915175LZ  Organizational Outcome 1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Secondary Roads  Puerto Princesa South Rd - K0107 + <b>463</b> - K0108 + 960			  Organizational Outcome 1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Secondary Roads  Puerto Princesa South Rd - K0107 + <b>983</b> - K0108 + 960		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Network Development - Road Widening - Secondary Roads  3.000 Lane Km	₱ 12,811.540 /Lane Km	₱ 38,434.620	CW1 - Network Development - Road Widening - Secondary Roads  1.960 Lane Km	₱ 19,609.500 /Lane Km <i>₱ 39.2 m/km</i>	₱ 38,434.620
EAO	-	₱ 784.380	EAO	-	₱ 784.380
<b>Total:</b>		₱ <b>39,219.000</b>	<b>Total:</b>		₱ <b>39,219.000</b>
Justifications provided by the requesting Implementing Office:					
<ul style="list-style-type: none"><li>The modification is sought to correct the station limit from Puerto Princesa South Rd - K0107 + 463 - K0108 + 960 to Puerto Princesa South Rd - K0107 + 983 - K0108 + 960. The derivation of unit cost per lane km was based on the length required from the detailed Engineering Design Plans in conformance with the design criteria/ requirements. As per Detailed Engineering is concern, the original length decreases due to the increase of the price of asphalt.</li><li>Attached are the duly accomplished Modification Form with Annex A Form, Geotagged Photos, GIS Map, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, Certificate of Availability of Funds, Certification for Reasonableness of Cost and Straight-Line Diagram (SLD) to support the said request.</li></ul>					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated May 19, 2025 (copy attached), we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
In NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN5XY00529



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area Manila



JUN 18 2025

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the Memorandum dated March 21, 2025, of **Regional Director GERALD A. PACANAN, DPWH**, Region IV -B, endorsing the Project Modification requested by **District Engineer NOEL L. FUENTEBELLA, Palawan 2<sup>nd</sup> District Engineering Office**, under the FY 2025 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 310202101953000 <b>Project ID:</b> P00915175LZ  Organizational Outcome 1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Secondary Roads  Puerto Princesa South Rd - K0107 + <b>463</b> - K0108 + 960			  Organizational Outcome 1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Secondary Roads  Puerto Princesa South Rd - K0107 + <b>983</b> - K0108 + 960		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Network Development - Road Widening - Secondary Roads  3.000 Lane Km	₱ 12,811.540 /Lane Km	₱ 38,434.620	CW1 - Network Development - Road Widening - Secondary Roads  1.960 Lane Km	₱ 19,609.500 /Lane Km	₱ 38,434.620
EAO	-	₱ 784.380	EAO	-	₱ 784.380
<b>Total:</b>		₱ <b>39,219.000</b>	<b>Total:</b>		₱ <b>39,219.000</b>

Justifications provided by the requesting Implementing Office:

- The modification is sought to correct the station limit from Puerto Princesa South Rd - K0107 + 463 - K0108 + 960 to Puerto Princesa South Rd - K0107 + 983 - K0108 + 960. The derivation of unit cost per lane km was based on the length required from the detailed Engineering Design Plans in conformance with the design criteria/ requirements. As per Detailed Engineering is concern, the original length decreases due to the increase of the price of asphalt.
- Attached are the duly accomplished Modification Form with Annex A Form, Geotagged Photos, GIS Map, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, Certificate of Availability of Funds, Certification for Reasonableness of Cost and Straight-Line Diagram (SLD) to support the said request.

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated May 19, 2025 (copy attached), we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.


For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
In NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service 

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL B. BONOAN**  
Secretary 

203 KCS/NDB/RRB

Project ID: P00915175LZ