



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 29, 2025


MEMORANDUM

TO : **Regional Director MATHIAS L. MALENAB**
DPWH – Region II
Regional Office II, Dalan na Pavvurulun, Regional Government Center,
Carig Sur, Tuguegarao City, Cagayan, Philippines

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads - Maharlika Highway (Cagayan Valley Rd) - K0490 + 848 - K0492 + 1025, K0492 + 1399.60 - K0494 + 458, K0499 + 097 - K0499 + 216.80 - - - **₱194,203,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Maharlika Highway - K0346 + 694 - K0347 + 282, K0347 + 430 - K0347 + 993, K0350 + 700 - K0351 + 561, K0352 + 000 - K0352 + 338, K0352 + 534 - K0353 + 434.50 - - - **₱77,430,000.00**
3. Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0340 + 623 - K0341 + 985 - - - **₱50,113,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



April 24, 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**,
Secretary
This Department

This refers to the memorandum dated April 07, 2025, of **DPWH Region II Officer-in-Charge Regional Director MATHIAS L. MALENAB**, requesting for the **modification** of the project under FY 2025 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100798000. Project ID : P00916005LZ,					
OO1: Ensure Safe and Reliable National Road System.- Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads.			OO1: Ensure Safe and Reliable National Road System.- Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads.		
Maharlika Highway - K0346 + 694, - K0347 + 282, K0347 + 430, - K0347 + 993, K0350 + 700, - K0351 + 561, K0352 + 000, - K0352 + 338, K0352 + 534, - K0354 + 246.			Maharlika Highway - K0346 + 694 - K0347 + 282, K0347 + 430, - K0347 + 993, K0350 + 700, - K0351 + 561, K0352 + 000, - K0352 + 338, K0352 + 534, - K0353 + 434.50.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation of Asphalt Road - 8.100 Lane Km.	₱9,224,685.19/ Lane Km.	₱74,719,950.00	CW1 - Rehabilitation of Asphalt Road - 6.485 Lane Km.	₱11,521,966.08/ Lane Km <i>23 M / Km.</i>	₱74,719,950.00
EAO	-	₱2,710,050.00	EAO	-	₱2,710,050.00
Total		₱77,430,000.00	Total		₱77,430,000.00

Justification:

- The increase in the unit cost/decrease in the physical target from 8.100 lane km to 6.485 lane km is based on approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW) which is within the standard unit cost for 80mm Asphalt Reconstruction. (Please refer to the attached standard unit cost)
- The project also includes a miscellaneous structures such as Warning and Traffic Instruction Signs, Reflectorized Thermoplastic Pavement Markings (White and Yellow) and Reflectorized Thermoplastic Rumble Strips.
- The adjustment in the station limits was made to prioritize sections necessitating Asphalt Reconstruction.
- See attached approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA).

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No


AG-10-202504-00726

Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII, and NCR

RECOMMENDING APPROVAL:


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-
Private Partnership Services

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5E03737