



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
 Manila



**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
 Undersecretary for Regional Operations in NCR, NIR,  
 Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated March 21, 2025 of **DPWH Region IV-B Regional Director GERALD A. PACANAN, CESO III**, endorsing the request for the approval of the **Modification of District Engineer Elena M. Castilan, Romblon District Engineering Office**, of the project under FY 2025 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
<b>Project Description</b>					
<b>UACS No. : 310211100144000</b> <b>Project ID : P00916284LZ</b> OO1: Ensure Safe and Reliable National Road System Network Development - Paving of Unpaved Roads - Secondary Roads Sibuyan Circumferential Rd - K0031 + 421 - K0031 + 461, K0031 + 592 - K0031 + 632, K0039 + <b>079</b> - K0039 + <b>095</b>			OO1: Ensure Safe and Reliable National Road System Network Development - Paving of Unpaved Roads - Secondary Roads Sibuyan Circumferential Rd - K0031 + 421 - K0031 + 461, K0031 + 592 - K0031 + 632, K0039 + <b>013</b> - K0039 + <b>033.40</b>		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1 - Paving of Unpaved Roads: 0.201 Lane Km	<b>20,765.274 / Lane Km</b>	4,173.82	CW1 - Paving of Unpaved Roads: 0.201 Lane Km	<b>20,765.274 / Lane Km</b>	4,173.82
EAO	-	85.18	EAO		85.18
<b>Total:</b>		<b>4,259.00</b>	<b>Total:</b>		<b>4,259.00</b>

**Justifications provided by the requesting Implementing Office:**

- Remain** in physical target for CW1 – Paving of unpaved Road with a length of **0.201 Lane-Km**:
  - Due to typographical error on Station limit, thus, to correspond with the physical target, station limit was then corrected.
  - The project involves the construction of carriageway with 6.70m width and 150mm thick Shoulder and Lined Canal structures on some necessary portion.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

*Handwritten signature/initials*

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Undersecretary's favorable consideration



**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR, NIR,  
Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/ DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR, NIR,  
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 JSM/KCS/NDB/RRB

Project ID: P00916284LZ