



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



June 30, 2025


**MEMORANDUM**

**TO :** **Regional Director MATHIAS L. MALENAB**  
DPWH – Region II  
Regional Office II, Dalan na Pavvurulun, Regional Government Center,  
Carig Sur, Tuguegarao City, Cagayan, Philippines

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads - Santiago Circumferential Road, Isabela  
- - - **₱100,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**LORETA M. MALALUAN, CESO IV**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

2.3 LDAM/AVS/LMM/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila



May 14, 2025

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated May 05, 2025, of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2025 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101026000 Project ID : P00917087LZ					
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads		
Santiago Circumferential Road, Isabela			Santiago Circumferential Road, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road  5.460 Lane Km	P17,673,992.67 / Lane Km	P96,500,000.00	CW1 - Construction of Road Slope Protection Structure  8,315.020 Square Meters	P7,766.10/ Square Meters	P64,575,316.14
-	-	-	CW2 - Construction of Gravel Road  5.944 Lane Km	P5,370,909.13 / Lane Km <i>10.6 M/km</i>	P31,924,683.86
EAO	-	P3,500,000.00	EAO	-	P3,500,000.00
Total		P100,000,000.00	Total		P100,000,000.00

**Justification:**

- The change in scope of work from Construction of Concrete Road to Construction of Road Slope Protection and Gravel Road are due to the following:
  - CW1 – Construction of Road Slope Protection (Concrete Retaining Wall) is prioritized to protect the compaction of the roadway embankment materials (height ranging from 1.5m to 3.5m) for the continuation of CY 2024 Project (P00801535LZ).
  - The inclusion of CW2 - Construction of Gravel Road is also necessary to prioritize the continuation of the cited project (P00801535LZ), which only completed in CY 2024 the excavation of unsuitable soil, subgrade preparation and polymer stabilizer foundation layer at work items in Sta. 0+000 - Sta. 1+900.

This project will provide embankment at Sta. 0+000 – Sta. 1+486 only, since the allocated fund can only cover up to the cited station.

- The project also includes 910mm Pipe Culverts and Roadway Lighting.

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and PPP Services

**APPROVED/~~DISAPPROVED~~:**



**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN5E03796