



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Bonifacio Drive, Port Area, Manila



MAY 27 2025

MEMORANDUM

FOR : Secretary **MANUEL M. BONOAN**
 This Department

This refers to the memorandum dated March 21, 2025 of **DPWH Region IV-B Regional Director GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer Rommel P. Aguirre, Palawan 1st District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. : 310102102429000 Project ID : P00919044LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program-Preventive Maintenance - Secondary Road			Asset Preservation Program-Preventive Maintenance - Secondary Road		
Puerto Princesa North Rd - K0115+063 - K0116+221			Puerto Princesa North Rd - K0115+063 - K0115+905		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 2.206 Lane km	15,683.5539 / Lane Km	34,597.92	CW1- Preventive Maintenance of Road: Asphalt Overlay 1.684 Lane km	20,545.083 / Lane Km	34,597.92
EAO	-	706.08	EAO	-	706.08
Total:		35,304.00	Total:		35,304.00
Justifications provided by the requesting Implementing Office:					
<p>1. Decrease in physical target from 2.206 Lane km to 1.684 Lane km, change of end station limit from K0115+063 - K0116+221 to K0115+063 - K0115+905 due to the following:</p> <ul style="list-style-type: none"> Increase in primary materials cost from 2nd quarter to 4th quarter of FY 2024 CMPD with a difference of Php.7,314.00 in Asphalt Plant Mix Hot, Php.69.00 in Gravel-G1, and Php.171.00 in Fine Aggregate. To prioritize stations with poor road condition based on the RBIA - Road Condition Data CY 2023. 					
Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).					



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Bonifacio Drive, Port Area, Manila



MAY 27 2025

MEMORANDUM

FOR : Secretary **MANUEL M. BONOAN**
 This Department

This refers to the memorandum dated March 21, 2025 of **DPWH Region IV-B Regional Director GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer Rommel P. Aguirre, Palawan 1st District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. : 310102102429000 Project ID : P00919044LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance - Secondary Road Puerto Princesa North Rd - K0115+063 - K0116+221			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance - Secondary Road Puerto Princesa North Rd - K0115+063 - K0115+905		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 2.206 Lane km	15,683.5539 / Lane Km	34,597.92	CW1- Preventive Maintenance of Road: Asphalt Overlay 1.684 Lane km	20,545.083 / Lane Km <i>41.0 M/km</i>	<i>34,597.92</i>
EAO	-	706.08	EAO	-	706.08
Total:		35,304.00	Total:		35,304.00
Justifications provided by the requesting Implementing Office:					
1. Decrease in physical target from 2.206 Lane km to 1.684 Lane km, change of end station limit from K0115+063 - K0116+221 to K0115+063 - K0115+905 due to the following: <ul style="list-style-type: none"> Increase in primary materials cost from 2nd quarter to 4th quarter of FY 2024 CMPD with a difference of Php.7,314.00 in Asphalt Plant Mix Hot, Php.69.00 in Gravel-G1, and Php.171.00 in Fine Aggregate. To prioritize stations with poor road condition based on the RBIA - Road Condition Data CY 2023. 					
Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR, NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5F08571

3.3 JSM/CAVM/NDB
Project ID: P00919044LZ

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR, NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~:

MANUEL M. BONOAN

Secretary

3.3 JSM/CAVM/NDB

Project ID: P00919044LZ