



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
 Bonifacio Drive, Port Area, Manila



MAY 27 2025

**MEMORANDUM**

**FOR :** Secretary **MANUEL M. BONOAN**  
 This Department

This refers to the memorandum dated March 21, 2025 of **DPWH Region IV-B Regional Director GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer Rommel P. Aguirre, Palawan 1st District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

| <i>As per GAA/Original</i>   |                      |                     | <i>As Modified</i>   |  |                         |
|--|----------------------|---------------------|--|--|-------------------------|
| <b>Project Description</b>   |                      |                     |  |  |                         |
| <b>UACS No. : 310102102133000</b><br><b>Project ID : P00919045LZ</b><br>OO1: Ensure Safe and Reliable National Road System<br>Asset Preservation Program-Preventive Maintenance - Secondary Road<br>Roxas Diversion Rd - K0134+(-711) - <b>K0134+630</b> |                      |                     | OO1: Ensure Safe and Reliable National Road System<br>Asset Preservation Program-Preventive Maintenance - Secondary Road<br>Roxas Diversion Rd - K0134+(-711) - <b>K0134+264</b> |  |                         |
| Physical Target  | Unit Cost (P '000)   | Allocation (P '000) | Physical Target  | Unit Cost (P '000)                               | Estimated Cost (P '000) |
| CW1- Preventive Maintenance of Road: Asphalt Overlay<br>2.682 Lane km  | 15,324.862 / Lane Km | 41,101.28           | CW1- Preventive Maintenance of Road: Asphalt Overlay<br><b>1.95</b> Lane km  | <b>21,405.2103 / Lane Km</b><br><i>42.8 M/Km</i> | 41,740.160              |
| EAO  | -                    | 1,490.72            | EAO  | -  | <b>851.84</b>           |
| <b>Total:</b>  |                      | <b>42,592.00</b>    | <b>Total:</b>  |  | <b>42,592.00</b>        |

**Justifications provided by the requesting Implementing Office:**

- Decrease in physical target from 2.682 Lane km to **1.95** Lane km, change of end station limit from K0134+(-711) - K0134+630 to K0134+(-711) - **K0134+264** due to the following:
  - Increase in primary materials cost from 2nd quarter to 4th quarter of FY 2024 CMPD with a difference of Php.7,314.00 in Asphalt Plant Mix Hot, Php.69.00 in Gravel-G1, and Php.171.00 in Fine Aggregate.
  - To prioritize stations with poor road condition based on the RBIA - Road Condition Data CY 2023.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
 Bonifacio Drive, Port Area, Manila



MAY 27 2025

**MEMORANDUM**

**FOR :** Secretary **MANUEL M. BONOAN**  
 This Department

This refers to the memorandum dated March 21, 2025 of **DPWH Region IV-B Regional Director GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer Rommel P. Aguirre, Palawan 1st District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

| <i>As per GAA/Original</i>  |                           |                            | <i>As Modified</i>  |                              |                                |
|---|---------------------------|----------------------------|---|------------------------------|--------------------------------|
| <b>Project Description</b>  |                           |                            |   |                              |                                |
| <b>UACS No. : 310102102133000</b><br><b>Project ID : P00919045LZ</b><br>OO1: Ensure Safe and Reliable National Road System<br>Asset Preservation Program-Preventive Maintenance<br>Secondary Road<br>Roxas Diversion Rd - K0134+(-711) - <b>K0134+630</b> |                           |                            | OO1: Ensure Safe and Reliable National Road System<br>Asset Preservation Program-Preventive Maintenance -<br>Secondary Road<br>Roxas Diversion Rd - K0134+(-711) - <b>K0134+264</b> |                              |                                |
| <b>Physical Target</b>  | <b>Unit Cost (P '000)</b> | <b>Allocation (P '000)</b> | <b>Physical Target</b>  | <b>Unit Cost (P '000)</b>    | <b>Estimated Cost (P '000)</b> |
| CW1- Preventive Maintenance of Road: Asphalt Overlay<br>2.682 Lane km   | 15,324.862 / Lane Km      | 41,101.28                  | CW1- Preventive Maintenance of Road: Asphalt Overlay<br><b>1.95</b> Lane km   | <b>21,405.2103</b> / Lane Km | 41,740.160                     |
| EAO   | -                         | 1,490.72                   | EAO   | -                            | <b>851.84</b>                  |
| <b>Total:</b>   |                           | <b>42,592.00</b>           | <b>Total:</b>   |                              | <b>42,592.00</b>               |

**Justifications provided by the requesting Implementing Office:**

- Decrease in physical target from 2.682 Lane km to **1.95** Lane km, change of end station limit from K0134+(-711) - K0134+630 to K0134+(-711) - **K0134+264** due to the following:
  - Increase in primary materials cost from 2nd quarter to 4th quarter of FY 2024 CMPD with a difference of Php.7,314.00 in Asphalt Plant Mix Hot, Php.69.00 in Gravel-G1, and Php.171.00 in Fine Aggregate.
  - To prioritize stations with poor road condition based on the RBIA - Road Condition Data CY 2023.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration



**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR, NIR,  
Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/ DISAPPROVED:**



**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



3.3 JSM/CAVM/NDB  
Project ID: P00919045LZ

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration



**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR, NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Service




**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED / ~~DISAPPROVED~~:**

**MANUEL M. BONOAN**

Secretary



3.3 JSM/CVM/NDB

Project ID: P00919045LZ