



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
 Bonifacio Drive, Port Area, Manila



JUN 02 2025

**MEMORANDUM**

**FOR :** Secretary **MANUEL M. BONOAN**  
 This Department

This refers to the memorandum dated March 21, 2025 of **DPWH Region IV-B Regional Director GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer Rommel P. Aguirre, Palawan 1st District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
<b>UACS No. : 310102102134000</b> <b>Project ID : P00919047LZ</b> OO1: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance - Secondary Road Puerto Princesa North Rd - K0085 + 100 - K0085 + 163, K0085 + 165 - K0085 + 215, K0086 + 800 - K0086 + 818, K0093 + 200 - K0096 + 250, K0095 + 930 - K0095 + 980, K0096 + 060 - K0096 + 110, K0097 + 019 - K0097 + 100, K0131 + 650 - K0131 + 655, K0138 + 300 - K0138 + 350, K0138 + 660 - K0138 + 670, K0141 + 450 - K0141 + 509, K0156 + 990 - K0157 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance - Secondary Road Puerto Princesa North Road K0085+100 - K0085+163, K0085+165 - K0085+215, K0086+800 - K0086+818, K0093+200 - <b>K0093+250</b> , K0095+930 - K0095+980, K0096+060 - K0096+110, K0097+019 - K0097+100, K0131+650 - K0131+655, K0138+300 - K0138+350, K0138+660 - K0138+670, K0141+450 - K0141+509, K0156+990 - K0157+000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 7.006 Lane km	881.5301 / Lane Km	6,176.00	CW1- Preventive Maintenance of Road: Concrete Reblocking <b>1.002</b> Lane km	<b>6,259.481 / Lane Km</b> <i># 12 M/km</i>	<b>6,272.00</b>
EAO	-	224.00	EAO	-	<b>128.00</b>
Total:		<b>6,400.00</b>	Total:		<b>6,400.00</b>


**Justifications provided by the requesting Implementing Office:**

1. Decrease in physical target from 7.006 Lane km to **1.002** Lane km due to typographical error of station limit from Puerto Princesa North Rd - K0085 + 100 - K0085 + 163, K0085 + 165 - K0085 + 215, K0086 + 800 - K0086 + 818, K0093 + 200 - **K0096 + 250**, K0095 + 930 - K0095 + 980, K0096 + 060 - K0096 + 110, K0097 + 019 - K0097 + 100, K0131 + 650 - K0131 + 655, K0138 + 300 - K0138 + 350, K0138 + 660 - K0138 + 670, K0141 + 450 - K0141 + 509, K0156 + 990 - K0157 + 000 to Puerto Princesa North Road (Intermittent) K0085+100 - K0085+163, K0085+165 - K0085+215, K0086+800 - K0086+818, K0093+200 - K0093+250, K0095+930 - K0095+980, K0096+060 - K0096+110, K0097+019 - K0097+100, K0131+650 - K0131+655, K0138+300 - K0138+350, K0138+660 - K0138+670, K0141+450 - K0141+509, K0156+990 - K0157+000.
2. Change of type of work from Preventive Maintenance of Road: Asphalt Overlay to Preventive Maintenance of Road: **Concrete Reblocking** to properly address the surface defects based on the ROCOND Result.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated May 16, 2025 (copy attached), we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations in NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/ ~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN5XY00495



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
 Bonifacio Drive, Port Area, Manila



JUN 02 2025

**MEMORANDUM**

**FOR :** Secretary **MANUEL M. BONOAN**  
 This Department

This refers to the memorandum dated March 21, 2025 of **DPWH Region IV-B Regional Director GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer Rommel P. Aguirre, Palawan 1st District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
<b>UACS No. : 310102102134000</b> <b>Project ID : P00919047LZ</b> OO1: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance - Secondary Road Puerto Princesa North Rd - K0085 + 100 - K0085 + 163, K0085 + 165 - K0085 + 215, K0086 + 800 - K0086 + 818, K0093 + 200 - K0096 + 250, K0095 + 930 - K0095 + 980, K0096 + 060 - K0096 + 110, K0097 + 019 - K0097 + 100, K0131 + 650 - K0131 + 655, K0138 + 300 - K0138 + 350, K0138 + 660 - K0138 + 670, K0141 + 450 - K0141 + 509, K0156 + 990 - K0157 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance - Secondary Road Puerto Princesa North Road K0085+100 - K0085+163, K0085+165 - K0085+215, K0086+800 - K0086+818, K0093+200 - <b>K0093+250</b> , K0095+930 - K0095+980, K0096+060 - K0096+110, K0097+019 - K0097+100, K0131+650 - K0131+655, K0138+300 - K0138+350, K0138+660 - K0138+670, K0141+450 - K0141+509, K0156+990 - K0157+000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 7.006 Lane km	881.5301 / Lane Km	6,176.00	CW1- Preventive Maintenance of Road: Concrete Reblocking <b>1.002</b> Lane km	<b>6,259.481 /</b> Lane Km	<b>6,272.00</b>
EAO	-	224.00	EAO	-	<b>128.00</b>
Total:		<b>6,400.00</b>	Total:		<b>6,400.00</b>


**Justifications provided by the requesting Implementing Office:**

1. Decrease in physical target from 7.006 Lane km to **1.002** Lane km due to typographical error of station limit from Puerto Princesa North Rd - K0085 + 100 - K0085 + 163, K0085 + 165 - K0085 + 215, K0086 + 800 - K0086 + 818, K0093 + 200 - **K0096 + 250**, K0095 + 930 - K0095 + 980, K0096 + 060 - K0096 + 110, K0097 + 019 - K0097 + 100, K0131 + 650 - K0131 + 655, K0138 + 300 - K0138 + 350, K0138 + 660 - K0138 + 670, K0141 + 450 - K0141 + 509, K0156 + 990 - K0157 + 000 to Puerto Princesa North Road (Intermittent) K0085+100 - K0085+163, K0085+165 - K0085+215, K0086+800 - K0086+818, K0093+200 - K0093+250, K0095+930 - K0095+980, K0096+060 - K0096+110, K0097+019 - K0097+100, K0131+650 - K0131+655, K0138+300 - K0138+350, K0138+660 - K0138+670, K0141+450 - K0141+509, K0156+990 - K0157+000.
2. Change of type of work from Preventive Maintenance of Road: Asphalt Overlay to Preventive Maintenance of Road: **Concrete Reblocking** to properly address the surface defects based on the ROCOND Result.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated May 16, 2025 (copy attached), we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations in NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service   
 

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED / ~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary   
   
3.3 JSM/CAVM/NDB  
Project ID: P00919047LZ