



May 26, 2025


MEMORANDUM

TO : **Regional Director MATHIAS L. MALENAB**
DPWH – Region II
Regional Office II, Dalan na Pavvurulun, Regional Government Center,
Carig Sur, Tuguegarao City, Cagayan, Philippines

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads - Maharlika Highway - K0287 + 500 - K0288 + 000, K0291 + 000 - K0291 + 789 - - - **P44,592,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads - Maharlika Highway - K0211 + 000 - K0211 + 520, K0212 + 625 - K0213 + 168, K0218 + 138 - K0218 + 758, K0218 + 758 - K0218 + 810, K0218 + 810 - K0218 + 960, K0218 + 960 - K0219 + 000 - - - **P108,800,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 11, 2025

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated April 07, 2025, of **DPWH Region II Officer-in-Charge Regional Director MATHIAS L. MALENAB**, requesting for the **modification** of the project under FY 2025 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310101101616000 Project ID : P00919479LZ					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads		
Maharlika Highway - K0287 + 500 - K0288 + 000, K0291 + 000 - K0291 + 900			Maharlika Highway - K0287 + 500 - K0288 + 000, K0291 + 000 - K0291 + 789		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Preventive Maintenance of Road: Asphalt Overlay	₱15,467,749.82/ Lane Km	₱43,031,280.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay	₱16,809,093.75/ Lane Km	₱43,031,280.00
2.782 Lane Km			2.560 Lane Km		
EAO	-	₱1,560,720.00	EAO	-	₱1,560,720.00
Total		₱44,592,000.00	Total		₱44,592,000.00
Justification:					
<ul style="list-style-type: none">• The decrease in the physical target / increase in the unit cost of CW1 – Asphalt Overlay from 2.782 lane-km to 2.578 lane-km is due to:<ul style="list-style-type: none">○ The width of carriageway to be overlaid was increased from 3.35m to 3.65m to achieve adjusted carriageway width of 3.50m per lane as per memorandum dated October 23, 2023. (Typical Standard Plan for Maharlika Highway).○ Change in detailed scope of work from “100mm Asphalt overlay” to “100mm Asphalt overlay with correction”. Upon survey there are deteriorated 300mm thick PCCP with base failure on the main carriageway that needs to be re-block to avoid failure in the new asphalt overlay.• The adjustment in the station limit was made to synchronize with the decrease in the physical target. (Please see attached Straight-Line Diagram)					

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).


Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


ANTONIO V. SOBREVÍÑAS, JR.
Project Manager III

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~


EUGENIO R. PIÑO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII