



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



May 26, 2025

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department


This refers to the Memorandum dated 14 May 2025 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer LEODERICK IAN S. SELVIDO, MPA, Cotabato 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2025 GAA, to wit;

| As per GAA/Original   |                               |                 | As Modified   |  |                 |
|---|-------------------------------|-----------------|---|--|-----------------|
| Project Description   |                               |                 |   |  |                 |
| UACS No.: 300204101669000<br>Project ID: P00937599MN  |                               |                 |   |  |                 |
| Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) |                               |                 | Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) |  |                 |
| Jct. Davao-Cotabato (crossing Baguer)-Sitio Dalumangkom-Sitio Lampaki Road, Pigkawayan, North Cotabato  |                               |                 | Jct. Davao-Cotabato (crossing Baguer)-Sitio Dalumangkom-Sitio Lampaki Road, Pigkawayan, North Cotabato  |  |                 |
| Type of Work/<br>Physical Target  | Unit Cost                     | Allocation      | Type of Work/<br>Physical Target  | Unit Cost                                      | Estimated Cost  |
| CW-1- Replacement of Bridge:<br><br>286.20 Square Meter   | ₱ 236,023.76/<br>Square meter | ₱ 67,550,000.00 | CW-1- Construction of Concrete Bridge:<br><br>286.20 Square Meter   | ₱ 191,259.72 /<br>Square meter                 | ₱ 54,738,530.84 |
|   |                               |                 | CW-2- Construction of Concrete Road:<br><br>0.675 Lane Km   | ₱ 18,979,954.31 /<br>Lane Km<br>₱ 37.8 M / km. | ₱ 12,811,469.16 |
| EAO   | -                             | ₱ 2,450,000.00  | EAO   |  | ₱ 2,450,000.00  |
| Total:  |                               | ₱ 70,000,000.00 | Total:  |  | ₱ 70,000,000.00 |


**Justification:**


- This project will construct a new bridge, parallel to the existing bridge. The existing bridge will be utilized as temporary detour during construction period to ensure continuous access of the travelling public.
- The proposed bridge will utilize prestressed concrete deck girders, two (2) 1.6m diameter with 25.00m length bored pile foundations on abutments and reinforced concrete resting on steel sheet pile foundation as abutment protection.
- CW2-Construction of Concrete Road was added to connect the new bridge to the existing roadway.
- The derived unit cost is based on the validated and approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


  
**LORETA M. MALALUAN, CESO IV**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN5E03776