



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 4, 2025

Attachment @ PDD



MEMORANDUM

TO : **Regional Director MATHIAS L. MALENAB**
DPWH – Region II
Regional Office II, Dalan na Pavvurulun, Regional Government Center,
Carig Sur, Tuguegarao City, Cagayan, Philippines

ATTENTION : **District Engineer OSCAR G. GUMIRAN**
Cagayan 1st District Engineering Office
Aparri, Cagayan

Transmitted herewith are the APPROVED requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct Magapit-Capissayan Rd - K0557 + (- 234.80) - K0569 + 621.30 - - - **₱30,000,000.00**
2. Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0564 + 096 - K0571 + 525 - - - **₱20,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

Malaluan
LORETA M. MALALUAN, CESO IV

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



May 14, 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated May 2, 2025, of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the request of **District Engineer OSCAR G. GUMIRAN, PhD**, Cagayan 1st DEO, for the **modification** of the project under FY 2025 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101833000 Project ID : P00938062LZ			Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct Magapit-Capissayan Rd - K0557 + (-265) - K0563 + 010		
Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct Magapit-Capissayan Rd - K0557 + (-265) - K0563 + 010			Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct Magapit-Capissayan Rd - K0557 + (-234.80) - K0569 + 621.30		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1: Roadway Safety: Roadway Lighting 626.00 Number of Units	₱46,964.856/ Number of Unit	₱29,400,000.00	CW-1: Roadway Safety: Roadway Lighting 437.00 Number of Units	₱67,276.888/ Number of Unit	₱29,400,000.00
EAO	-	₱600,000.00	EAO	-	₱600,000.00
Total		₱30,000,000.00	Total		₱30,000,000.00
Justification: - Decrease in physical target/increase in unit cost of CW1 – Road Safety: Roadway Lighting from 626 units to 437 units is due to the following: - Change in the design requirement from "single arm 8-meter pole street lighting with 20-meter spacing both sides" to "single-arm 12-meter pole solar LED street lighting (250 watts) with 25-meter spacing in staggered arrangement". - The increase in the project limits is attributed to the solar LED street lighting arrangement. - Earthworks include removal and replacement of affected existing concrete shoulder with thickness of 0.15 meters and width of 1.50 meters. - The derivation of the unit cost which was based on the Approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW).					

- o Change in station limits from K0557 + (-265) - K0563 + 010 to K0557 + (-234.80) - K0569 + 621.30 was made to utilize the allotted fund by providing roadway lighting all throughout the road section to ensure the safety of end user and to synchronize the change in the actual length of the modified physical target of the project.

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


EUGENIO R. PIIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private
Partnership Services

APPROVED / DISAPPROVED:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5E03756