



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 27, 2025


MEMORANDUM

TO : **Regional Director MATHIAS L. MALENAB**
DPWH – Region II
Regional Office II, Dalan na Pavvurulun, Regional Government Center,
Carig Sur, Tuguegarao City, Cagayan, Philippines

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0220 + 576 - K0222 + 115.70, K0237+ 627 - K0237 + 804, K0238 + 147 - K0238 + 540 - - - **₱144,793,000.00**
2. Convergence and Special Support Program - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway - K0459 + 243 - K0459 + 628, K0460 + 270 - K0460 + 375 - - - **₱13,423,000.00**
3. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Maharlika Highway - K0259 + 000 - K0260 + 024, K0265 + 530 - K0265 + 991, K0301 + 550 - K0301 + 942.70, K0305 + 152 - K0306 + 468.50 - - - **₱76,194,000.00**
4. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads - Maharlika Highway - K0382 + 000 - K0382 + 575, K0382 + 826 - K0383 + 003, K0390 + 830 - K0390 + 923 - - - **₱62,067,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 25, 2025

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated April 21, 2025, of **DPWH Region II Officer-in-Charge Regional Director MATHIAS L. MALENAB**, requesting for the **modification** of the project under FY 2025 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101431000 Project ID : P00938110LZ Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway - K0423 + 239 - K0423 + 356 , K0459 + 243 - K0459 + 628; K0460 + 270 - K0460 + 323 .			Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway - K0459 + 243 - K0459 + 628, K0460 + 270 - K0460 + 375		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Reconstruction to Concrete Pavement 1.110 Lane Km	₱11,669,545.05/ Lane Km	₱12,953,195.00	CW1 - Reconstruction to Concrete Pavement 0.770 Lane Km	₱9,500,275.58/ Lane Km <i>₱ 19 M/km</i>	₱7,315,212.20
-	-	-	CW2 - Preventive Maintenance of Road: Asphalt Overlay 0.420 Lane Km	₱13,423,768.57/ Lane Km <i>26.8 M/km</i>	₱5,637,982.80
EAO	-	₱469,805.00	EAO	-	₱469,805.00
Total		₱13,423,000.00	Total		₱13,423,000.00

Justification:

- The decrease in the physical target / decrease in the unit cost of CW1 – Reconstruction to Concrete Pavement from 1.11 lane-km to 0.77 lane-km is due to:
 - Section K0460 + 270 – K0460 + 375, which does not require reconstruction, since it is in fair to good condition, hence, are excluded. (Please see attached RoCond Data)
 - Inclusion of CW2 – Asphalt Overlay using 100mm thick asphalt (2-layer/50mm thk) is necessary in section with fair condition (K0460 + 270 – K0460 + 375) to prevent deterioration of pavement.
- The adjustment in the station limit was made to synchronize with the decrease in the physical target.

ALC-60-202505-00806

(Please see attached Straight-Line Diagram)

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, XIII, and NCR

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIÑO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII