



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 29, 2025


MEMORANDUM

TO : **Regional Director MATHIAS L. MALENAB**
DPWH – Region II
Regional Office II, Dalan na Pavvurulun, Regional Government Center,
Carig Sur, Tuguegarao City, Cagayan, Philippines

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads - Maharlika Highway (Cagayan Valley Rd) - K0490 + 848 - K0492 + 1025, K0492 + 1399.60 - K0494 + 458, K0499 + 097 - K0499 + 216.80 - - - **₱194,203,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Maharlika Highway - K0346 + 694 - K0347 + 282, K0347 + 430 - K0347 + 993, K0350 + 700 - K0351 + 561, K0352 + 000 - K0352 + 338, K0352 + 534 - K0353 + 434.50 - - - **₱77,430,000.00**
3. Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0340 + 623 - K0341 + 985 - - - **₱50,113,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



April 24, 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated April 07, 2025, of **DPWH Region II Officer-in-Charge Regional Director MATHIAS L. MALENAB**, requesting for the **modification** of the project under FY 2025 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 300214101445000 Project ID : P00938124LZ					
Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Preventive Maintenance - Primary Roads along Maharlika Highway - K0340 + 623 - K0342 + 038, K0342 + 588 - K0342 + 764, K0342 + 794 - K0342 + 916			Preventive Maintenance - Primary Roads along Maharlika Highway - K0340 + 623 - K0341 + 985		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Preventive Maintenance of Road: Asphalt Overlay 6.852 Lane Km	₱7,057,653.97 / Lane Km	₱48,359,045.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay 5.428 Lane Km	₱8,909,182.94 / Lane Km <i>18 M / km</i>	₱48,359,045.00
EAO	-	₱1,753,955.00	EAO	-	₱1,753,955.00
Total		₱50,113,000.00	Total		₱50,113,000.00
Justification:					
<ul style="list-style-type: none"> The decrease in the physical target/increase in the unit cost of CW1 – Preventive Maintenance of Road: Asphalt Overlay from 6.852 lane-km to 5.428 lane-km is due to: <ul style="list-style-type: none"> Re-blocking of deteriorated 230mm thick PCCP with base failures on main carriageway prior to overlay. The reblocking also includes the provision of item 206(1) Polymer Stabilized Sub-base/Base/Surface Course as base stabilizer. The project also includes miscellaneous structures such as warning signs, regulatory signs, traffic instruction signs, internally illuminated (solar) pavement levelled marker/ stud, reflectorized thermoplastic pavement markings (yellow and white), and structural concrete injection and crack repair. The adjustment in the station limits is due to prioritization of sections necessitating preventive maintenance measures and to synchronize with the decrease in the physical target. (Please see attached Straight-Line Diagram) 					


Q





Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.





LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII, and NCR

RECOMMENDING APPROVAL:


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-
Private Partnership Services 
 

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary 

2.3 LDAM/MLS/AVS/LMM/ERP