



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 January 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of Upper Kalinga District Engineering Office **District Engineer Domingo A. Enciso**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402311	As modified	Per GAA/Original	As modified
Ambato Flood Control, Kalinga	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment - Construction of Ambato Flood Control, Kalinga (Construction of Revetment)	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment - Construction of Ambato Flood Control, Kalinga (Construction of Revetment)	<u>Physical Target 800 lm</u>	<u>Physical Target 196.50 lm</u>
			<u>Unit Cost P12.50T/lm</u>	<u>Unit Cost P50.89T/ lm</u>
			<u>Allocation: P10M</u>	<u>Estimated Cost: P10M</u>
Justification: The original physical target was reduced due to the change of the design of structure to be constructed (from "grouted riprap" to "grouted riprap with reinforced concrete armor" with a thickness of 0.15 meters) to withstand the impact of flood water and contain high water level in the event of the occurrence of a typhoon. This would protect the abutment of the footbridge from further damage. It also resulted to an increase of the unit cost (P50, 890.59/lm) based on the approved plans, DUPA and POW. Also, as discussed with the LGU-Tinglayan Kalinga, the bridge protection is their main concern because it is the only access going to and from Barangay Ambato.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.