




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Batangas IV District Engineering Office
Lipa City

Standard Form : CSU-PP.01 (b)

Standard Form Title : Project Procurement and Management Plan for Consulting Services

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement	Eligibility Screening/ Shortlisting	Issuance of RFP	Receipts of Bids	Submission and Receipts of Bids	Bid Evaluation	Post- Qualification	Approval of Contract
	Conduct of Preliminary and Detailed Engineering Activities for the Proposed FY 2016 Projects											
	a.) Soil Exploration and Bridge Detailed Engineering Design for the Construction and Maintenance along National Roads, Widening of Permanent Bridges, to more than 2 lanes, Abung Br. (B03108LZ) along Sn Juan-Laiya Rd		Php300,000.00	11/23/2015	11/29/2015 to 12/5/2015	12/13/2015	12/14/2015	12/6/2015	12/6/2015	12/29/2015 to 1/1/2016	1/4/2016	1/5/2016
	b.) Soil Exploration and Bridge Detailed Engineering Design for the Construction and Maintenance of Bridge along National Roads, Widening of Permanent Bridges, to more than 2 lanes, Bulacnin Br. (B03070LZ) along Lipa-Balete Rd		Php300,000.00	11/23/2015	11/29/2015 to 12/5/2015	12/13/2015	12/14/2015	12/6/2015	12/6/2015	12/29/2015 to 1/1/2016	1/4/2016	1/5/2016
	c.) Bridge Site Survey/ Topographic Survey, Soil Exploration and Bridge Detailed Engineering Design for the Construction and Maintenance of Bridge along National Roads, Widening of Permanent Bridges, to more than 2 lanes, Lawaye Br. (B03104LZ) along San Juan- Laiya Rd		Php360,000.00	11/23/2015	11/29/2015 to 12/5/2015	12/13/2015	12/14/2015	12/6/2015	12/6/2015	12/29/2015 to 1/1/2016	1/4/2016	1/5/2016
	d.) Soil Exploration and Bridge Detailed Engineering Design for the Construction and Maintenance of Bridge along National Roads, Widening of Permanent Bridges, to more than 2 lanes, Mabalano Br. (B03105LZ) along Sn Juan-Laiya Rd.		Php300,000.00	11/23/2015	11/29/2015 to 12/5/2015	12/13/2015	12/14/2015	12/6/2015	12/6/2015	12/29/2015 to 1/1/2016	1/4/2016	1/5/2016
	e.) Bridge Site Survey/ Topographic Survey, Soil Exploration and Bridge Detailed Engineering Design for the Construction and Maintenance of Bridge along National Roads, Widening of Permanent Bridges, to more than 2 lanes, Pinagsibaan Br. 1 (B02297LZ) along Rosario - Sn Juan Rd		Php360,000.00	11/23/2015	11/29/2015 to 12/5/2015	12/13/2015	12/14/2015	12/6/2015	12/6/2015	12/29/2015 to 1/1/2016	1/4/2016	1/5/2016
	f.) Bridge Site Survey/ Topographic Survey, Soil Exploration and Bridge Detailed Engineering Design for the Construction and Maintenance of Bridge along National Roads, Widening of Permanent Bridges, to more than 2 lanes, Soloc Br. (B03387LZ) along Lipa City- Alaminos Rd		Php435,000.00	11/23/2015	11/29/2015 to 12/5/2015	12/13/2015	12/14/2015	12/6/2015	12/6/2015	12/29/2015 to 1/1/2016	1/4/2016	1/5/2016
TOTAL		Php	2,055,000.00									


Prepared by:


GERARDO E. NARIO
Engineer III
BAC Chairman

OK AS TO AVAILABILITY OF FUNDS :

Approved by:


RODY A. ANGULO
OIC-District Engineer


YHILEEN S. SOQUIAT
Accountant II

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall be undertaken every six (6) months or as often as required by the head of procuring entity.