



## ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES - FY 2015

No.	Contract Package (Description)	Procurement Method	ABC <sup>2</sup> (Fund Source)	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	Posting / Advertisement	Pre-Bid Conference	Submission and Receipts of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract	
				a. Planned b. Actual	a. Planned b. Actual	a. Planned b. Actual	a. Planned b. Actual	a. Planned b. Actual	a. Planned b. Actual	a. Planned b. Actual	
1	15CSFL01 - Sub-Soil Exploration for the Construction of Two Storey Buildings under DepED's CY 2014 and CY 2015 Basic Educational Facilities Fund - Senior High School (SHS) – Batch I (CLUSTER I), Sorsogon 2nd District	Public Bidding	725,000.00	a. - b. -	a. 06/ 09 - 15, 2015 b. 06/ 09 - 15, 2015	a. 6/18/2015 b. 6/18/2015	a. 6/30/2015 b. 6/30/2015	a. 7/1-2, 2015 b. 7/3/2015	a. 7/3/2015 b. 7/6-7/15	a. 7/7/2015 b. 7/9/2015	
2	15CSFL02 - Sub-Soil Exploration for the Construction of Two Storey Buildings under DepED's CY 2014 and CY 2015 Basic Educational Facilities Fund - Senior High School (SHS) – Batch I (CLUSTER II), Sorsogon 2nd District	Public Bidding	585,000.00	a. - b. -	a. 06/ 09 - 15, 2015 b. 06/ 09 - 15, 2015	a. 6/18/2015 b. 6/18/2015	a. 6/30/2015 b. 6/30/2015	a. 7/1-2, 2015 b. 7/3/2015	a. 7/3/2015 b. 7/6-7/15	a. 7/7/2015 b. 7/9/2015	
3	15CSFL03 - Sub-Soil Exploration for the Construction of Two Storey Buildings under DepED's CY 2014 and CY 2015 Basic Educational Facilities Fund - Senior High School (SHS) – Batch I (CLUSTER III), Sorsogon 2nd District	Public Bidding	585,000.00	a. - b. -	a. 06/ 09 - 15, 2015 b. 06/ 09 - 15, 2015	a. 6/18/2015 b. 6/18/2015	a. 6/30/2015 b. 6/30/2015	a. 7/1-2, 2015 b. 7/3/2015	a. 7/3/2015 b. 7/6-7/15	a. 7/7/2015 b. 7/9/2015	
4	15CSFL04 - Sub-Soil Exploration for the Construction of Two Storey Buildings under DepED's CY 2014 and CY 2015 Basic Educational Facilities Fund - Senior High School (SHS) – Batch I (CLUSTER IV), Sorsogon 2nd District	Public Bidding	900,000.00	a. - b. -	a. 06/ 09 - 15, 2015 b. 06/ 09 - 15, 2015	a. 6/18/2015 b. 6/18/2015	a. 6/30/2015 b. 6/30/2015	a. 7/1-2, 2015 b. 7/3/2015	a. 7/3/2015 b. 7/6-7/15	a. 7/7/2015 b. 7/9/2015	
GRAND TOTAL			2,795,000.00								

Evaluated by:  
(To be included in the DPWH Budget Proposal)

Approved by:

VICTOR E. AZUPARDO  
Chief, Maintenance Section  
BAC - Chairman

ANA LIZA Y. CALLOS  
Budget Officer II

EFREN C. MASALO, DPA  
District Engineer

\*PR No. = Purchase Request No.  
\*ABC = Approved Budget for the Contract

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating the PPMP and the consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
Sorsogon Second District Engineering Office  
Bagacay, Gubat, Sorsogon

Standard Form : CSU-PP.01(b)

Standard Form Title : **Project Procurement and Management Plan for Consulting Services**

Ref	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference (1 c.d.)	Advertisement (7 c.d.)	Eligibility Screening/ Shortlisting	Issuance of RFP	Receipt of Bids	Submission and Receipt of Bids	Post Qualification	Approved of Contract
	Construction of River Protection and Groundsill along Gulang-gulang River (Downstream), Irosin, Sorsogon	Public Bidding	0.152		Sept. 09 - 15, 2015	Sept. 09 - 18, 2015	Sept. 09 - 29, 2015	Sept. 29, 2015	Sept. 29, 2015	Sept. 30 - Oct.02, 2015	Oct. 09, 2015
	Construction of Flood Control Structure along Cadan-an River (Upstream, Left Side), Irosin, Sorsogon	Public Bidding	0.152		Sept. 09 - 15, 2015	Sept. 09 - 18, 2015	Sept. 09 - 29, 2015	Sept. 29, 2015	Sept. 29, 2015	Sept. 30 - Oct.02, 2015	Oct. 09, 2015
	Construction of Groundsill along Cadac-an River (Upstream), Irosin, Sorsogon	Public Bidding	0.152		Sept. 09 - 15, 2015	Sept. 09 - 18, 2015	Sept. 09 - 29, 2015	Sept. 29, 2015	Sept. 29, 2015	Sept. 30 - Oct.02, 2015	Oct. 09, 2015
	Construction of Flood Control Structure along Cadac-an River (Upstream, Right Side) Irosin, Sorsogon	Public Bidding	0.152		Sept. 09 - 15, 2015	Sept. 09 - 18, 2015	Sept. 09 - 29, 2015	Sept. 29, 2015	Sept. 29, 2015	Sept. 30 - Oct.02, 2015	Oct. 09, 2015
	Construction of Flood Control Structure along San Vicente River, Bulan, Sor. (Upstream) Bulan, Sorsogon	Public Bidding	0.152		Sept. 09 - 15, 2015	Sept. 09 - 18, 2015	Sept. 09 - 29, 2015	Sept. 29, 2015	Sept. 29, 2015	Sept. 30 - Oct.02, 2015	Oct. 09, 2015
	Construction of Flood Control Structure along San Isidro River including the removal of Old Bridge (Obstruction to River Flow), San Isidro, Bulan, Sorsogon	Public Bidding	0.152		Sept. 09 - 15, 2015	Sept. 09 - 18, 2015	Sept. 09 - 29, 2015	Sept. 29, 2015	Sept. 29, 2015	Sept. 30 - Oct.02, 2015	Oct. 09, 2015
<b>Sub - Total:</b>				Php	<b>0.915</b>						

Approved by :

  
**ELIEZER N. NAVERA**

Chief, Planning and Design Section


  
**EFREN C. MANALO, MPA**  
District Engineer

OK AS TO AVAILABILITY OF FUNDS:

  
**MILDRED E. FRILLES**  
Accountant III

*The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.*





Standard Form Title : **Project Procurement and Management Plan for Consulting Services**

Approved by :

Chief, Planning and Design Section

**EFREN C. MANALO, MPA**  
District Engineer

OK AS TO AVAILABILITY OF FUNDS:

**MILDRED E. FRILLES**  
Accountant III

*The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.*