

DPWH-Bataan First District Engineering Office - Annual Procurement Plan for FY 2015 AS OF OCTOBER 15, 2015

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
				Pre-Proc Conference	Adel/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total (Appro/ ABC)	MOOE	CO	
15CS0001	Preliminary Detailed Engineering (Soil Exploration) of Bridges along Junction Layac-Balanga-Mariveles Port Road, Calaylayan Bridge, Capitangan Bridge 1 and Capitangan Bridge 2, Abucay, Bataan	Planning	Public Bidding (Consultancy)	4/6/2015	4/8/2015 to 4/15/2015	4/17/2015	4/8/2015 to 4/17/2015	4/30/2015	4/30/2015 to 5/5/2015	5/5/2015 to 5/12/2015	5/12/2015 to 10/9/2015	10/9/2015 to 10/16/2015	10/16/2015 to 10/23/2015	30 CD		FY 2015 GAA	393.83			Boring Test
																	393.83			
15CS0002	Preliminary Detailed Engineering (Soil Exploration) of Abucay Bridge along Junction Layac-Balanga-Mariveles Port Road, and Cucubog Bridge along Capan-San Fernando-Olongapo Road Abucay and Dinalupihan, Bataan	Planning	Public Bidding (Consultancy)	4/6/2015	4/8/2015 to 4/15/2015	4/17/2015	4/8/2015 to 4/17/2015	4/30/2015	4/30/2015 to 5/5/2015	5/5/2015 to 5/12/2015	5/12/2015 to 10/9/2015	10/9/2015 to 10/16/2015	10/16/2015 to 10/23/2015	45 CD		FY 2015 GAA	395.52			Boring Test
																	395.52			
15CS0003	Sub-surface Exploration for the Construction of School Building Basic Education Facilities Senior High School Program and Pagcor Silid Aralan Project (SAP), Bataan 1st District	Planning	Public Bidding (Consultancy)	8/6/2015	8/17/2015 to 8/25/2015	8/24/2015	8/17/2015 to 8/24/2015	9/2/2015	9/2/2015 to 9/7/2015	9/7/2015 to 9/14/2015	9/14/2015 to 10/9/2015	10/9/2015 to 10/16/2015	10/16/2015 to 10/23/2015	60 CD		FY 2015 GAA	650.0			Boring Test
																	650.0			
150001	Re-Installation of Two (2) Permanent Site ATC (In-Ground Sensors)(Two Lane), Barangay Capitangan and Barangay Kaparangan, Abucay and Orani, Bataan	Planning	Public Bidding (Goods)	8/6/2015	8/12/2015 to 8/19/2015	8/20/2015	8/12/2015 to 9/2/2015	9/2/2015	9/2/2015 to 9/7/2015	9/7/2015 to 9/14/2015	9/14/2015 to 10/9/2015	10/9/2015 to 10/16/2015	10/16/2015 to 10/23/2015	39 CD		FY 2015 RA10851 SR2015-04-00333 (NRTSP)	830.0			re-installation of in-ground sensors
																	780.0			


Prepared by:


CELIA M. RAMOS
Engineer II

Checked by:


ERLINDO R. FLORES, JR.
BAC-Chairman

Submitted by:


MAGHARA B. DIMALAWANG
District Engineer