


**Updated ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTANCY SERVICES**

| Contract ID No. | Implementing Office | Contract Package (Description) | Procurement Method | Estimated Budget (P million) | ESTIMATED PROCUREMENT SCHEDULE | | | | | | | | | |
|-----------------|---------------------|--|--------------------|------------------------------|--------------------------------|------------------------|-------------------------------------|---|---|---------------------------------|---------------------|--|----------------------|---------|
| | | | | | Pre-Procurement Conference | Advertisement/ Posting | Eligibility Screening/ Shortlisting | Receipt of Bids & Opening & Evaluation of Technical Proposals | Opening & Evaluation of Financial Proposals | BAC Resolution Recommending HRB | Post- Qualification | BAC Resolution Recommending HRRB/ Resolution for Award | Approval of Contract | Remarks |
| 15CSAB01 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed Flood Control along Solsona River, Solsona, Ilocos Norte | Public Bidding | 71,711.64 | 4/16/15 | 4/17-23/ 2015 | 04/27/15 | 05/07/15 | 05/08/15 | 05/11/15 | 06/01/15 | 06/03/15 | 06/05/15 | |
| 15CSAB02 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed Bridge Replacement, Malasin Bridge & Taytay-Pasil Bridge, Paoay, Ilocos Norte | Public Bidding | 396,617.99 | 4/16/15 | 4/17-23/ 2015 | 04/27/15 | 05/07/15 | 05/08/15 | 05/11/15 | 06/01/15 | 06/03/15 | 06/05/15 | |
| 15CSAB03 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed Bridge Replacement, San Perdo Bridge, Brgy. San Pedro, Batac City, Ilocos Norte | Public Bidding | 198,309.00 | 4/20/15 | 4/23 - 29/15 | 05/04/15 | 05/14/15 | 05/19/15 | 05/20/15 | 06/02/15 | 06/04/15 | 06/08/15 | |
| 15CSAB04 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Mabusag Sur, E/S, Badoc, Ilocos Norte | Public Bidding | 148,731.75 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |
| 15CSAB05 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Currimaos NHS (Pias-Gaang Campus), Currimaos, Ilocos Norte & Paoay NHS, Paoay Ilocos Norte | Public Bidding | 297,463.50 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |
| 15CSAB06 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Pagsanahan NHS & Nagrebcan NHS, Badoc, Ilocos Norte | Public Bidding | 297,463.50 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |
| 15CSAB07 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Nueva Era NHS, Nueva Era, Ilocos Norte & Pinili NHS, Pinili, Ilocos Norte | Public Bidding | 297,463.50 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |


| Contract ID No. | Implementing Office | Contract Package (Description) | Procurement Method | Estimated Budget (P million) | ESTIMATED PROCUREMENT SCHEDULE | | | | | | | | | |
|-----------------|---------------------|---|--------------------|------------------------------|--------------------------------|------------------------|-------------------------------------|---|---|---------------------------------|--------------------|--|----------------------|---------|
| | | | | | Pre-Procurement Conference | Advertisement/ Posting | Eligibility Screening/ Shortlisting | Receipt of Bids & Opening & Evaluation of Technical Proposals | Opening & Evaluation of Financial Proposals | BAC Resolution Recommending HRB | Post-Qualification | BAC Resolution Recommending HRRB/ Resolution for Award | Approval of Contract | Remarks |
| 15CSAB08 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, San Nicolas NHS & San Nicolas NHS (Bingao Campus), San Nicolas, Ilocos Norte | Public Bidding | 297,463.50 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |
| 15CSAB09 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Currimaos NHS, Currimaos, Ilocos Norte, Paoay Lake NHS, Paoay, Ilocos Norte & Malaguip Integrated School, Paoay, Ilocos Norte | Public Bidding | 449,543.94 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |
| 15CSAB10 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Caribquib NHS, Banna NHS & Catagtaguen NHS, Banna, Ilocos Norte | Public Bidding | 449,543.94 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |
| 15CSAB11 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Batac NHS, Batac NHS (Payao Campus) & Crispina-Marcos-Valdez NHS, City of Batac, Ilocos Norte | Public Bidding | 449,543.94 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |
| 15CSAB12 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Dingras NHS/Lt. Edgar Foz Mem. NHS (Barong Campus), Dingras NHS/Lt. Edgar Foz Mem. NHS (San Marcos Campus) & Dingras NHS/Lt. Edgar Foz Mem. NHS (Sulquiano Campus), Dingras, Ilocos Norte | Public Bidding | 449,543.94 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |
| 15CSAB13 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, San Marcelino NHS, Suyo NHS & Dingras NHS/Lt. Edgar Foz Mem. NHS, Dingras, Ilocos Norte | Public Bidding | 449,543.94 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |

| Contract ID No. | Implementing Office | Contract Package (Description) | Procurement Method | Estimated Budget (P million) | ESTIMATED PROCUREMENT SCHEDULE | | | | | | | | | |
|----------------------|---------------------|---|--------------------|------------------------------|--------------------------------|------------------------|-------------------------------------|---|---|---------------------------------|--------------------|--|----------------------|---------|
| | | | | | Pre-Procurement Conference | Advertisement/ Posting | Eligibility Screening/ Shortlisting | Receipt of Bids & Opening & Evaluation of Technical Proposals | Opening & Evaluation of Financial Proposals | BAC Resolution Recommending HRB | Post-Qualification | BAC Resolution Recommending HRRB/ Resolution for Award | Approval of Contract | Remarks |
| 15CSAB14 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration of Proposed School Building, Solsona NHS (Maananteng Campus), Solsona NHS (Bagbag Campus) & Solsona NHS (Talugtog Campus), Solsona, Ilocos Norte | Public Bidding | 449,543.94 | n/a | 7/10-16/15 | 07/21/15 | 08/04/15 | 08/07/15 | 08/10/15 | 08/18/15 | 08/19/15 | 08/20/15 | |
| 15CSAB15 - PACKAGE 1 | IN2nd DEO | Conduct and Preparation of Data Report on Soil Exploration: | Public Bidding | | n/a | Nov. 5-11, 2015 | Nov. 13, 2015 | Nov. 26, 2015 | Dec. 2, 2015 | Dec. 4, 2015 | Dec. 9, 2015 | Dec. 11-14, 2015 | Dec. 17, 2015 | |
| | | 1. Proposed Slope Protection along Ilocos Norte-Apayao Road, K0517+704 - K0532+105 & Ilocos Norte-Abra Road, K0530+841 - | | 194,389.44 | | | | | | | | | | |
| | | 2. Proposed Flood Control, Marcos Flood Control, Brgy. Valdez, Sitio Suerte, Marcos, Ilocos Norte, Nueva Era Flood Control, Dongdong River, Brgy. Acnam, Nueva Era, Ilocos Norte & Nueva Era Flood Control, Gadgadaan River, Brgy. Barikir, Nueva Era, Ilocos Norte | | 215,134.91 | | | | | | | | | | |
| | | 3. Proposed Flood Control along Madongan River, Sta. 6+820 - Sta. 6+340 (LB), Sta. 6+746 - Sta. 6+846 (LB), Pob. Dingras, Sta. 2+575 - Sta. 2+626 (LB), Sta. 5+009 - Sta. 5+164 (LB) & Solsona River Solsona (Left & Right Bank) | | 215,134.91 | | | | | | | | | | |
| | | 4. Proposed Flood Control, Banna Flood Control, Bongo/Lading River, Brgy. Hilario, Banna, Ilocos Norte, Badoc Flood Control, Badoc River U/S, Batac City Flood Control, Quiaoit River, Paoay Flood Control, Quiaoit River, Brgy. San Agustin, Paoay, Ilocos Norte & Paoay Flood Control, Quiaoit River, Brgy. Surgui, | | 215,134.91 | | | | | | | | | | |
| TOTAL ABC | | | PhP | 839,794.17 | | | | | | | | | | |
| CUMULATIVE TOTAL | | | PhP | 5,542,282.190 | | | | | | | | | | |


Submitted by:


ROLANDO V. MIGUEL
 Engineer III (Head, Procurement Unit)

Recommending Approval:


JAMES P. FERRER
 OIC, Asst. District Engineer

Approved:


MATHIAS L. MALENAB
 District Engineer