



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 13, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **EMIL R. GANADEN, La Union 1st DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100144000 Project ID: P00221740LZ			OO2: Protect Lives and Properties – Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Rehabilitation/Improvement of Amburayan River Control, Sitio Pudoc, Brgy. Alzate, Bangar, La Union			Rehabilitation/Improvement of Amburayan River Control, Sitio Pudoc, Brgy. Alzate, Bangar, La Union		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Dike/ 230 l.m.	P85.217 T /l.m.	P19.60M	CW1-Construction of Dike/ 266 l.m.	P73.684 T /l.m.	P19.60M
EAO	-	P400.00T	EAO	-	P400.00T
Total:		P 20.00 M	Total:		P 20.00 M
Justification: Increase in physical target of the construction of dike to ensure safety of the residents along the area, and maximize the utilization of the allocated fund.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01815