



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 12, 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 8 February 2018 of **DPWH Region I OIC-Director RONNEL M. TAN**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100006000 Project ID: P00202074LZ					
OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges -			OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges -		
Aringay Br. (B02638LZ) along Manila North Rd			Aringay Br. (B02638LZ) along Manila North Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge/ 2,638.764 sq.m.	₱ 56.684T/sq.m.	₱ 149.575M	CW1- Widening of Bridge/ 2,264.929 sq.m.	₱ 66.040T/sq.m.	₱ 149.575M
EAO	-	₱ 5.425M	EAO	-	₱ 5.425M
Total:		₱ 155M	Total:		₱ 155M
Justification: Modification is sought due to the decrease in physical target of the bridge from 2,638.764 sq.m. to 2,264.929 sq.m. in consideration to the actual length of the bridge, 289.3 lineal meters with a width of 7.829 lineal meters. The modified unit cost is the result of the approved Detailed Unit Price Analysis (DUPA) based on the prevailing approved construction materials cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01783