



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 29, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This refers to the memorandum dated 16 June 2017 of **DPWH Region I OIC-Director RONNEL M. TAN**, endorsing the request of District Engineer **AQUILINO M. NICER**, La Union 2<sup>nd</sup> District Engineering Office for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS: 165003030800322</b>			
Aringay-Tubao, La Union	<b>MFO-3 Construction and Maintenance Services of Other Infrastructures:</b> Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations, Anduyan-Rizal-San Pascual Asin Road, Tubao, La Union  <i>(Construction of Concrete Road)</i>	<b>MFO-3 Construction and Maintenance Services of Other Infrastructures:</b> Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations, Anduyan-Rizal-San Pascual Asin Road, <b>Aringay</b> -Tubao, La Union  <i>(Rehabilitation of Concrete Road)</i>	3.159 Lane-km	<b>4.490 Lane-km</b>
			<b>Unit Cost:</b>  P12.662M/ Lane-km	<b>Unit Cost:</b>  <b>P8.908M/ Lane-km</b>
			<b>Allocation:</b>  PhP 40M	<b>Estimated Cost:</b>  PhP 40M
<b>Justification:</b> Tubao Section is already fully constructed, thus, modification is sought for the rehabilitation/reconstruction of deteriorated existing pavement along Aringay-Tubao, La Union to increase faster mobility of road users and prevent erosion along the road.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F05048