



January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated January 13, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Reynaldo S. Organo**, Ilocos Sur 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003014900090	As modified	Original	New
Bantay, Ilocos Sur	As per GAA			
	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Tertiary – Construction of Drainage Structure along Bantay – San Vicente Road, K0406+ (-009) – K0406+550 [Construction of Drainage Structure along Road]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Tertiary – Construction of Drainage Canal along Bantay – San Vicente Road, K0406+ (-009) – K0406+550 [Construction of Drainage Structure along Road]	1,118 lm	903.00 lm
			Unit Cost ('000): p9.55/lm	Unit Cost ('000): P11.82/lm
			Allocation ('000): P10,677.0	Est. Cost ('000): P10,677.0
Reason/s for modification: Modification was sought due to decrease in physical target and increase in unit cost in consideration to the increase in height of canal. The station limit was not changed since the full stretch of the RS limit (559 lm) will be constructed with canal while the LS limit will be constructed with only 344 lm of canal.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. RIPO JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge